é//«q

PROGRESS REPORT

Donald L. Plusquellic, Mayor

1996 YEAREND
CAPITAL INVESTMENT && COMMUNITY DEVELOPMENT PROGRAM

February 28, 1997

Compiled by:
Department of Planning & Urban Development
Department of Finance
Bureau of Engineering






PROJECT
TRANSPORTATION
ARTERIALS

Darrow Road

Gilchrist Road Widening

George Washington/Hilbish

North Hawkins Railroad Crossing
Home Avenue Widening

Kelly Avenue

Lakeshore Boulevard

South Main Street

West Market

Mull Avenue .

Romig Road/\Wooster Avenue Intersection
Sand Run Emergency Slope Repair
Smith Road/Ghent Road

Steels Corners Road

Street Lighting Capital Replacements
Street Lighting/HPS Conversion
Tallmadge Avenue

Triplett Boulevard

Urban Highway Project Design
Arterial Closeouts

1996 CAPITAL INVESTMENT
AND COMMUNITY DEVELOPMENT PROGRAM

TABLE OF CONTENTS
PAGE PROJECT PAGE
1 BRIDGES 8
1 Bridge Maintenance 8
Cuyahoga Street Bridge over Cuyahoga River 10
1 Mill Street Bridge over CSX & Conrail 10
1
2 CD PUBLIC IMPROVEMENTS 11
2
2 Glover CDA 11
3 Goodyear CDA 12
3 Mason Park CDA
3 CD Public Improvement Closeouts 15
4
4 COMMERCIAL RIGHT-OF-WAY IMPROVEMENTS 16
4
4 EXPRESSWAYS 17
5
5 East Leg Major Upgrade Phase 2 17
5 Expressway Sound Barriers 17
5 North Expressway Upgrade 17
6 U.S. Route 224 17
6 Martin Luther King Jr. Freeway Lighting Upgrade 18
7 Expressway Closeouts . 18
7

14



PROJECT

RESURFACING PROGRAM

Arterial & Collector Resurfacing
Residential Resurfacing

Chip and Seal

Asphaltic Cracksealing

RESIDENTIAL SIDEWALK PROGRAM

RESIDENTIAL STREETS

Acoma Drive

Bluestone Avenue

" Casterton Avenue

Flint Avenue et al

Lakemont Avenue

Maxine Place

Victory Street

Neighborhood Housing Petition Areas
Preliminary Engineering & Closeouts
Boxwood et al

PARKS & RECREATION

Akron Zoo

Bettes School

Cascade Valley Park - Bikeway
Cascade Valley Park - Soccer Field
Court Resurfacing

PAGE

19

19
21
25
26

27

28

28
29
29
29
29
30
30
30
31
32

33

33
33
33
33
34

PROJECT

Crouse School Playground
Davenport Park

Erie Island Ballfields
Firestone Area Ballfield
Generator

Good Park Golf Course
Harris School Playground
Hereford Park

Joy Park

Kenmore Community Center
Kerr Park

Lawton Street Community Center
Middlebury Run Park
Miscellaneous Parks

Parks Sidewalk Replacement
Patterson Ballfields
Patterson Park

Perkins Woods

Pool Improvements
Reservoir Park

Ritzman School

Sammis Park

Soap Box Derby

Staircase Locks

Summit Lake Community Center
Summit Lake Marina
Valleyview Ballfield

Parks Closeouts

PAGE

34
34
34
35
35
35
36
36
36
36
37
37
37
38
39
39
39
39
39
40
40
40
40
40
41
41
41
42



PROJECT
PUBLIC FACILITIES PROGRAM

ADA Compliance

Airport Improvements
Cascade Plaza Rehabilitation
Central Services Facility

Combined Facility for Vice, Narcotics & Canine Units

Communications Building
Communications Tower

Fire Station Roof Replacement
Miscellaneous Fire Stations and Equipment
Fire Station #9 Apparatus Floor

Fire Station #11

Fuel Tank Removal

Harold K. Stubbs Justice Center
Police Training Relocation
Opportunity Park Parking Deck
Municipal Building Roof Replacement
Municipal Service Center

City Office Relocation

Public Facilities Closeouts

MISCELLANEOUS

Administration (CD)
Administration (Capital)
Debt Service

Document Imaging System
Equipment Replacement

45

51

51
51
51
51
52

PROJECT

Mobile Data Terminals
Street Trees
Abington Square Right-of-Way Trees

PUBLIC UTILITIES PROGRAM

WATER POLLUTION CONTROL STATION

Alternative Thickening for Activated Sludge
Electrical Distribution Improvements
Fuel Station Replacement
Miscellaneous Improvements
Replace Rails for Sludge Collectors
and Stabilize Launders
Review/Construction Grease Handling
and Disposal Facility
Old WPCS Tanks
Compost Facility Improvements

SANITARY SEWERS

Combined Sewer Overflow Monitoring/
Corrective Action Plan

Emergency Generator Upgrade

Main Outfall Sewer

Manhole Reconstruction

Miller/Sweitzer

Miscellaneous Sanitary Sewers

New Sanitary Sewers

PAGE

52
52
53

54
54

54
54
54
55

55

55
56
56

58

58
59
59
59
59
. 60
60



PROJECT PAGE
Patterson Park Combined Sewer 60
Sanitary Sewer Inflow/Infiltration Correction Studies 61
Sanitary Sewer Reconstruction 61
Roosevelt Sewer 63
Septic Tank Elimination 63
Joint Economic Development Districts 65
STORM WATER SYSTEM 69
Brewster Creek 69
Marion Avenue Storm Sewer 59
Miscellaneous Storm Sewers 70
Springfield Lake Outlet 70
UTILITIES SERVICES 70
Computer Equipment & Improvements 70
Miscellaneous Engineering Studies 70
Office Modifications and Improvements 71
WATER SUPPLY 71
Miscellaneous Improvements & Machinery 71
WATER TREATMENT AND PUMPING FACILITIES 71
Disinfection Equipment 71
Coagulation/Sedimentation Basin Improvements 71
Flocculator Rehabilitation 71

PROJECT

Information Collection Rule

Miscellaneous Improvements

Potassium Permanganate Feed at Intake
Security System

Wastewater Treatment

Water Plant Laboratory Equipment

Water Plant Sludge Pumps

Water Treatment & Pumping Facilities Closeouts

WATER TRANSMISSION AND
DISTRIBUTION FACILITIES

Force Main Replacement Ph. 1 Completion
Materials for Water System Replacements
Miscellaneous Improvements

Water Main Replacement

Water Meter Reading System Upgrade
Water System Swap

Joint Economic Development Districts

HOUSING

Aqueduct

Big Falls

Fess

Glover

Goodyear
Madison/Peckham
Manchester Road
Mason Park

PAGE

72
72
72
72
72
72
73
73

73

73
73
73
73
74
74
74

78

78
79
79
79
80
80
81
81



PROJECT

Noble

Demolition

Home Repair

Lane/Howe Neighborhood

Landings Condominiums

Neighborhood Housing Petition Program
New Housing Incentives

Non-profit Community Housing Program
UNDC and Fess Allotment Public Improvements
Paint Program

University Park Neighborhcod Association
Homeless Assistance

Human Resources

ECONOMIC DEVELOPMENT
COMMERCIAL/INDUSTRIAL DEVELOPMENT

Akron-Fulton Airport

Akron Square

Ascot Industrial Park

Conrail Property

Exeter Road

Falor Street

Financial Assistance Program
B.F. Goodrich Buildings 40 & 41
Incubator

Landbanking

Massillon Road Industrial Park
Minority Business Assistance Program

92

92

92
92
93
93
93
93
94
94
94
95
96
96

PROJECT

Neighborhood Business Districts
Wallhaven Business District
West Side Office Park

DOWNTOWN IMPROVEMENTS

Baseball Stadium

Broadway Parking Deck

Canal Redevelopment

Cascade Hotel

Cuyahoga Valley Railroad Platform Connector
Downtown Akron Partnership
Downtown Financial Assistance
Downtown Sighage

High Street Renewal Area
Inventure Place

Maiden Lane/Polsky's Skywalk
O'Neil's Parking Conversion
O'Neil's Building Redevelopment
Parking Lot Development
Portage Block

98

98
101
101
101
102
102
102
102
103
103
103
104
104
105
105






Fund Summary

1996 Capital Investment and Community Development Program

Committed
Committed and/or
Funding and/or Awarded as a
Funding Source Label Budget Awarded % of Budget

Local
Data Processing Fund DPF 45,000 44 515 99%
Equipment Auction EQ 100,000 108,017 108%
General Obligation Debt GO 26,700,000 21,983,648 82%
Industrial Development Bond IDB 900,000 900,000 100%
Income Tax IT 22,765,000 22,020,296 97%
Income Tax Collections ITC 0 37,132 N/A
Knight Estate Fund KE 375,000 248,546 66%
Motor Equipment Fund MEF 265,000 151,807 57%
Oil & Gas Revenue oG 210,000 168,112 75%
Police Funds PF 525,000 40,154 8%
Sewer Capital Fund SCF 9,619,000 7,954,211 83%
Street Lighting Assessment SLA 495,000 456,821 92%
Tax Increment Financing TIF 5,938,000 989,143 17%
Tag Tax TT 2,130,000 2,597,700 122%
UDAG Loan Repayment ULR 1,480,000 1,169,611 79%
Water Capital Fund WCF 5,927,000 7,165,776 121%
Total 77,474,000 66,025,490 85%
Regional
Cuyahoga Falls CF 0 104,696 N/A
Fairlawn* FRL 328,000 197,010 60%
JEDD - Sewer JEDD-S 4,155,000 1,234,837 30%
JEDD - Water JEDD-W 7,060,000 2,121,512 30%
Summit County** SC 130,000 169,939 131%
Total 11,673,000 3,827,994 33%

* Share of Smith Road/Ghent Road project.

** Share of City/County projects.



1996 Capital Investment and Community Development Program
Fund Summary

Committed
Committed and/or

Funding and/or Awarded as a
_ Funding Source Label Budget Awarded % of Budget
State
Local Transportation Improvement Prog. LTIP 337,000 86,869 26%
Ohio Department of Natural Resources ODNR 8,000,000 2,646,921 33%
Ohio Department of Development ODOD 575,000 175,647 31%
State Bond Issue - Infrastructure SBI 6,442,000 1,747,282 27%
State Bond Issue - Parks SBI-P 435,000 309,357 71%
State Agency on Aging SOA 25,000 10,000 40%
State of Ohio STATE 5,342,000 5,808,437 109%
Total 21,156,000 10,784,514 51%
Federal
Community Development* CD 12,460,000 9,975,086 80%
Enterprise Community Grant EC 340,000 0 0%
Economic Development Administration EDA 150,000 0 0%
Environmental Protection Agency EPA 200,000 0 0%
Emergency Shelter Grant ESG 270,000 230,000 85%
Federal Aviation Administration FAA 45,000 501,150 1114%
Federal & State Bridge Rehabilitation Funds FS-BR 895,000 816,166 91%
F. & S. Congestion Mitigation/Air Quality Funds FS-CMAQ 400,000 1,280,000 320%
Federal & State Interstate Rehabilitation Funds FS-IR 700,000 0 0%
Federal & State National Highway System FS-NHS 225,000 450,000 200%
Federal & State Surface Transportation Prog. FS-STP 8,013,000 2,409,821 30%
Federal Dept. of Housing & Urban Dev. HUD 2,000,000 2,000,000 100%
Intermodal Surface Trans. Efficiency Act Funds ISTEA 900,000 0 0%
Total 26,598,000 17,662,223 66%
Private
Ohio Edison OE 100,000 0 0%
Private Funds PVT 4,725,000 127,500 3%
Special Assessments SA 5,257,000 3,778,345 72%
University of Akron UA 0 3,529 N/A
Urban Neighborhood Development Corp. UNDC 0 15,000 N/A
Total 10,082,000 3,924,374 39%
Grand Total 146,983,000 102,224,595 70%

* Includes $2,100,000 of HOME funds



1996 CAPITAL INVESTMENT AND COMMUNITY DEVELOPMENT PROGRAM

FUNDING
PROJECT SOURCE(S) BUDGET
TRANSPORTATION $32,073,000
ARTERIALS $11,640,000
Darrow Road TOTAL 115,000
(Gilchrist-Eastwood) IT 40,000
FS-STP " 75,000

Completion of consultant preparation of plans for STP-fund construction of roadway widening, sidewalk, curb and
drainage improvements. Includes right-of-way acquisition. State administered project. Right-of-way acquisition to begin
in 1997. The design consultant is M.S. Consultants. Design scheduled for completion in Spring 1997. Expenditures

COMMITTED
AND/OR
AWARDED

$18,232,583

$5,481,652

78,939
78,939
0

reported on a cash flow basis. Includes payments to the consultant @ $72,532. Includes engineering @ $6,407.

Gilchrist Road Widening TOTAL 1,875,000
(S.R. 91-expressway) T 20,000
FS-STP 1,855,000

Land acquisition for 1997 STP-fund improvement project. Includes in-house engineering expense for coordination with
the State. MS Consultants is the design consultant. Design scheduled for completion in February 1997. JRB purchased
by the State for $1,209,815 in February 1997. The award of the construction contract is scheduled in March 1998.

Includes engineering @ $7,555.

7,849
7,849
0



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
George Washington/Hilbish TOTAL 1,385,000 1.625.017
IT 10,000 9,213
WCF 0 82,163
FS-STP 1,375,000 1,633,641

Widening of Triplett Boulevard and realignment of George Washington Boulevard to tie into the intersection of Triplett
Boulevard and Hilbish Avenue. Contract awarded to W.G. Lockhart @ $1,615,804 on 8/8/96. Project scope includes
hazard lighting per FAA requirements. Construction underway, scheduled for completion in June 1997. State
administered project. Includes deposit for the estimated City share of right-of-way and construction expenses @
$82,163. Includes engineering @ $8,955.

North Hawkins Railroad Crossing IT 0 12,570

City share of the railroad crossing upgrade on North Hawkins Avenue. Includes payment to the Wheeling & Lake Erie
Railway Company @ $12,570 for the City's share of the project. Construction is complete.

Home Avenue Widening TOTAL 385,000 429,627
(Independence-Howe) TT 385,000 274,030
CF 0 104,696

SCF 0 48,625

WCF 0 2,276

Inspection fees and supplemental charges on project which includes roadway widening, walk, curb and storm sewer.
Also includes intersection improvements on Home Avenue, Main Street and Howe Avenue. Kenmore Construction is the
contractor. Construction complete. Lawn restoration scheduled in the Spring of 1997. Purchase contract awarded to
JEM Industrial Maintenance Corp. for ductile iron pipe @ $32,067 on 1/16/96. Supplemental #1 awarded to Kenmore
Construction @ $32,833 on 7/29/96. Includes acquisition at 1660 Scenic Way @ $70,000, acquisition at 230 Howe Ave
(The Plaza at Chapel Hill) @ $31,032, acquisition at 1525 Home Avenue @ $29,200, and other acquisition expenses @
$15,107. Includes interest @ $11,940 and engineering @ $197,197.



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Kelly Avenue TOTAL 400,000 61,267
(Goodyear-Tallmadge Ave.) IT _ 80,000 22,451
FS-STP 320,000 38,816

Consultant design of extension of Kelly Avenue from Goodyear Boulevard to Tallmadge Avenue. State administered
project. The design consultant is URS Consultants. Public meeting to be held in April 1997. Expenditures reported on a
cash-flow basis. Includes payments to the consultant @ $48,520. Includes travel expenses @ $6,225 and engineering

@ $6,488.
Lakeshore Boulevard TOTAL 30,000 96,948
(South St.-Kenmore Blvd.) IT 30,000 67,864
CD 0 29,084

Completion of in-house design of STP-fund roadway widening and sidewalk construction project. Project renamed
Lakeshore et al. Scope revised to include: Lakeshore Blvd. (South St. - Kenmore Blvd.), Akins Ave. (Lloyd St. -
Theodore St.), Theodore (Akins - Kenmore Blvd.), Lioyd St. (Lakeshore Bivd. - Victory St.), West Long Street (Lakeshore
Bivd. - Victory St.), Paris Avenue (Victory St. - w. end), and Victory Street (Crosier St. - Kenmore Blvd.). Design
underway, scheduled for completion in June 1997. An Issue Il application will be submitted in June 1997 for funding in
1998. Includes engineering @ $96,486.

South Main Street IT 165,000 5,937
(Firestone Blvd.-Cole)

Continuation of consultant design of STP-fund roadway widening (4 lanes), sidewalk reconstruction and utility relocation
project. State administered project. The design consultant is Adache-Ciuni-Lynn Associates. Design scheduled for
completion by the end of 1997. Right of way acquisition scheduled in 2001 with construction in 2002. Expenditures
reported on a cash-flow basis. Includes payments to the consultant @ $2,455. Includes engineering @ $3,482.



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
West Market TOTAL 580,000 86,071
(Grand-Main St.) IT 180,000 86,071
' FS-STP 400,000 0

Completion of consultant design of STP-fund roadway widening, sidewalk and curb reconstruction and utility relocation
project. Right-of-way acquisition. State administered project. The design consultant is URS Consultants. Expenditures
reported on a cash-flow basis. Right of way tracings to be filed with the state in late February 1997. Right-of-way
acquisition to thereafter and continue through 1998. Contract scheduled to be awarded in September 1999. Includes
payments to the consultant @ $53,346. Includes closeout of the West Market Street Off-Street Parking project @
$20,040 (supplemental #1 awarded to Kenmore Construction @ $3,356 on 10/21/96). The construction of the off-street
parking lot is complete. Includes engineering @ $17,820.

Mull Avenue IT _ 0 0
(Hawkins-White Pond Dr.)

Completion of consultant design of STP-fund roadway widening, sidewalk and curb reconstruction and drainage
improvement. Resolution (#335-1996) amending the 1996 Capital Investment Program passed 5/6/96. The original
budget was $85,000. Design work has been suspended due to a delay in the construction schedule.

Romig Rd./Wooster Ave. Intersection 1T 15,000 15,630

Replacement of existing island-protected right turn lane for the eastbound to southbound movement with an exclusive
right turn lane at the intersection. Ordinance (#855-1996) authorizing bids and contracts passed 12/16/96. Contract
awarded to Vito Gironda & Brothers @ $63,020 on 1/7/97 (Funded in the 1997 Capital Investment Program). Includes
engineering @ $14,080.

Sand Run Emergency Slope Repair IT 0 45,719

Emergency repair of a slope failure on Sand Run Road just north of Sand Run Parkway. Ordinance authorizing a
contract with W.G. Lockhart passed 4/8/96. The contract was executed for $34,000. Construction complete. Ordinance
(#811-1996) ratifying a contract with Kenmore Construction for additional emergency repairs passed 12/9/96. Includes
payments to Tinnerman Geotechnical for consulting services @ $2,829. Includes engineering @ $8,855.



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Smith Road/Ghent Road TOTAL 5,645,000 993,869
WCF 130,000 0
TIF 45,000 8,819
FRL 328,000 197,010
SC 5,000 0
SBI 1,239,000 0
FS-STP 3,898,000 788,040

Upgrade of Smith Road (W. Market-Lake of the Woods Drive) and Ghent Road (Sand Run Parkway-1,500' north of Smith
Road). Right-of-way acquisition in 1996. Construction of improvements is scheduled during 1997. Improvements
include widening of Smith Road (W. Market - Lake of the Woods) to four lanes, upgrades to the Ghent Road intersection
and installation of sanitary, water and storm lines as necessary. Project will be bid by the state in May 1997. Includes
payments to the City of Fairlawn for design expenses @ $7,113. Includes engineering @ $1,706.

Steels Corners Road TOTAL 200,000 815
IT 50,000 815
SBI 150,000 0

Akron's share of improvements of Steels Corner Road from Akron-Peninsula Road to State Road. It has now been
determined that all of the right-of-way is in the City of Cuyahoga Falls. Contract awarded by Cuyahoga Falls to Piankhi
@ $1,917,909 on 8/19/96. Includes engineering @ $815.

Street Lighting Capital Replacements SLA 115,000 262,081
Payment to Ohio Edison for capital improvements to the street lighting system. Ohio Edison claims in 1996: 209.
Street Lighting/HPS Conversion SLA 165,000 0

Final payment to Ohio Edison for conversion of street lights from obsolete mercury units to high-pressure sodium. No
payments made in 1996.



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Tallmadge Avenue TOTAL 525,000 1,633,920
(Home-Brittain) IT 125,000 352,443
' FS-CMAQ 400,000 1,280,000

Completion of consultant design of STP-fund roadway widening, sidewalk and curb construction, utility relocation and
drainage improvement. Design complete. Right-of-way acquisition underway. Construction scheduled in 1998. State
administered project. The design consultant is Finkbeiner, Pettis, & Strout. Includes amendatory agreement #5 with
Finkbeiner, Pettis, & Strout @ $29,106. Includes deposit with ODOT for local share of acquisition expenses @ $320,000.
Includes engineering @ $4,804.

Triplett Boulevard IT 10,000 6,789
(Hilbish-Canton Road)

Completion of consultant design of STP fund roadway widening, sidewalk, curb and drainage construction project. State
administered project. Resolution (#335-1996) amending the 1996 Capital Investment Program passed 5/6/96. The
original budget was $110,000. The design consultant is JDJ & A. Expenditures reported on a cash-flow basis. Includes
payments to the consultant @ $5,140. Design work has been suspended due to a delay in the construction schedule.
Includes engineering @ $1,649.



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Urban Highway Project Design IT 30,000 18,141

In-house engineering and related plan review on the following STP-fund projects:

White Pond/Frank @ $3,200 (Design work has been suspended due to a delay in the construction schedule).

North Portage Path @ $602. (Construction scheduled in 1999. Final design underway with completion by the end of
1997.)

Waterloo Road Widening - Includes in-house engineering for coordination with the State @ $5,057 - Construction
complete except for permanent striping to be completed in the Spring of 1997. Includes liquidation of a contract with CT
Consultants @ ($52,656), interest @ $35,921 and engineering @ $31,416.

Arterial Closeouts TOTAL 0 100,463
1T 0 96,934
UA 0 3,529

Closeout of previous years arterial projects. Includes preliminary engineering for Eastwood Avenue (Brittain-Darrow) @
$335. Includes closeout of:

Albrecht Avenue @ $99,084 - Supplemental #1 awarded to Choice Construction @ $70,744 on 2/20/96. Includes
$15,952 to reimburse the bond payment fund for a short fall on special assessments and an interest payment of $9,282.
Buchtel Avenue Traffic Signalization @ $3,529 - Supplemental #1 awarded to Lampion Companies @ $157 on 6/27/96.
Supplemental #2 awarded to Lampion Companies @ ($35) on 11/4/96. Includes engineering @ $3,720.

Copley Road et al resurfacing @ ($3,031) - Includes a ($3,031) adjustment to the bond payment fund for special
assessments.

-Romig/State (Kendale-corporation line) @ $866 - Includes engineering @ $866.
Wadsworth/Wooster Road Rehab @ $15.




COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
BRIDGES $1,575,000 $1,676.341
Bridge Maintenance TOTAL 450,000 591,245
TT 450,000 583,145
WCF 0 8,100

Annual maintenance projects on City-owned bridges. The 1996 program consists of the following:

Manchester Road over Kenmore Blvd. @ $74,823 - Ordinance (#177-1996) authorizing bids and contracts passed
3/18/96. Contract awarded to Bridge Overlay System @ $55,365 on 4/29/96. Construction complete. Supplemental #1
awarded to Bridge Overlay Systems @ $4,222 on 7/22/96. Includes engineering @ $14,565.

West Bowery St. over Canal (design) @ $63,287 - construction scheduled in 1997. Ordinance (#340-1996) authorizing
bids and contracts for design passed 5/13/96. Environmental Design Group is the design consultant @ $52,535. Design
complete. Includes engineering @ $6,758.

State Street Bridge @ $195,148 - Ordinance (#40-1996) authorizing bids and contracts passed 1/29/96. Contract
awarded to 5-D Construction Co. @ $164,795 on 3/25/96. Construction complete. Supplemental #1 awarded to 5-D
Construction @ ($5,685) on 12/23/96. Includes engineering @ $33,261.

Miscellaneous Bridge Painting @ $52,030 - Contract awarded to All Stars Painting @ $31,564 on 4/15/96. Scope
includes Main St. over railroad, Miller Ave. over railroad, Rhodes Ave. over the Ohio Canal, Thornton St. over railroad,
University Ave. over railroad. Painting complete. Supplemental #1 awarded to All Stars Painting @ ($150) on 10/21/96.
Includes engineering @ $20,349.

Includes in-house engineering expense for coordination with the State on the following bridge improvement projects:
Memorial Parkway over Little Cuyahoga @ $23,951 - Construction complete. Ordinance (#298-1996) ratifying a contract
with H.M. Miller Construction Co. for the supply and installation of a temporary bypass water line passed 4/22/96. P.O.
awarded to H.M. Miller @ $8,100 on 5/6/96 - Includes engineering @ $15,854.

Schocalog Road Bridge over I-77 @ $1,677 - Includes engineering @ $1,677.

Tallmadge Avenue over S.R. 8 @ $112,177 - Construction complete. Includes additional landscaping @ $100,000 and
engineering @ $12,177. The additional landscaping is scheduled in the Spring of 1997.

Kelly Avenue over U.S. Route 224 (design) @ $1,686 - Includes engineering @ $1,686.




COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED

Bridge Maintenance (cont'd)

Includes désign of the following projects:

Carrol Street Bridge Painting @ $4,460 - Design complete. Bison Painting was the low bidder @ $92,640. Includes
engineering @ $4,460.

East Market St. over Conrail @ $1,479 - Includes engineering @ $1,389.

East Market St. over Little Cuyahoga @ $196 - Includes engineering @ $196.

Innerbelt over Cedar Street and West Exchange Concrete Overlays @ $985 - Includes engineering @ $985.
Massillon over Little Cuyahoga @ $366 - Includes engineering @ $366.

Seiberling St. over Little Cuyahoga @ $7,504 - Includes engineering @ $7,502.

Includes closeout of the following projects:

27th Street over Kenmore @ $192. - Includes engineering @ $192.

Brittain Road over Campbrook @ $50,856 - Supplemental #1 awarded to W.G. Lockhart construction @ $19,030 on
11/4/96. Includes acquisition expenses @ $6,726 and engineering @ $25,100.

Case Avenue over Little Cuyahoga @ $3,416 - Ordinance (#306-1996) authorizing a contract with Clow Water Systems
Company and Hughes Supply Company for the emergency purchase of water main materials passed 4/22/96. Includes
engineering @ $3,416.

Collier Road over Pigeon Creek @ $90 - Iincludes engineering @ $90.

East Miller Avenue Bridge Overlay @ ($3,640) (supplemental #1 awarded to 5-D Construction @ ($3,640) on 10/28/96).
I-76 Bridge over CSX RR @ $2,278 - Includes engineering @ $2,278.

Innerbelt Painting @ ($1,500) - Includes liquidation of a contract with All Stars Painting @ ($1,500).

Massillon Road Bridge over Little Cuyahoga @ $366.
West Exchange over Conrail @ ($220) - includes liquidation of a contract with GPD Associates @ ($220).




FUNDING
PROJECT SOURCE(S) BUDGET
Cuyahoga St. Bridge over Cuyahoga TOTAL 1,000,000
River T 100,000
' SC 100,000
FS-BR 800,000

COMMITTED
AND/OR
AWARDED

1,019,189
126,961
125,492
766,736

Replacement of bridge over Cuyahoga River. State administered project. Contract awarded to Wolfcreek Engineering
@ $858,738. The bridge was closed 12/23/96 and will remain closed through August 1997. Includes the City's half of the

local share paid to Summit County @ $125,492 and engineering @ $1,469.

Mill St. Bridge over CSX & Conrail TOTAL 125,000
T 30,000
FS-BR 95,000

65,907
16,477
49,430

Design of bridge replacement over CSX and Conrail railroad tracks. State administered design and construction
contracts. Public meeting held 5/21/96. Ordinance (#101-1996) authorizing a consultant passed 2/12/96. Design
underway, scheduled for completion in 1999. Construction scheduled in 2000. Expenditures reported on a cash-flow
basis. Burgess & Niple is the consultant @ $212,417. Includes payments to the consultant @ $57,464. Includes

engineering @ $8,442.

1N



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
CD PUBLIC IMPROVEMENTS $8.205.000 $2,764,200
Glover CDA 43,112
Ada Street (Cole-Lovers Lane) TOTAL 2,125,000 43,112
Allendale Ave. (Cole-Lovers Lane) WCF 53,000 0
Baird St. (Hammel-Inman) SA 625,000 0
Cole Ave. (Coventry-Ada) CD 350,000 43,112
Corice St. (Coventry-Inman) SBI 1,041,000 0
Coventry St. (Cole-E. Crosier) SCF 56,000 0

Craig St. (Hammel-Inman)

E. Crosier St. (Coventry-Inman)
Fifth St. (Hammel-Inman)
Gridley St. (E. Crosier-Fifth)
Hammel St. (Lovers Lane-Fifth)
Inman St. (Lovers Lane-Flfth)
Kipling Ave. (Coventry-Inman)
LaFollette St. (Coventry-Inman)
Lovers Lane (Coventry-Inman)
McKinley Ave. (Coventry-Inman)
Morgan Ave. (Coventry-Inman)
Rowe St. (Craig St.-Lovers Lane)

Public Improvements in the Glover CDA area. Sidewalk and curb reconstruction along all streets. Pavement
reconstruction along Coventry, McKinley, Hammel and Ada. Resurfacing along Lovers Lane. Includes replacement of
water services as required. Design complete. Bids schedule to be coordinated with the opening of the housing
rehabilitation project in 1997. Includes engineering @ $42,892.

11



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Goodyear CDA 4,885,000 1,201,321
Bauer Bivd. (Cutler Pkwy-Brittain) TOTAL 1,310,000 1,047,066
Cutler Pkwy. (Shawnee Path-Bauer) SA 370,000 368,800
Hampton Rd. (Cutler Pkwy-Brittain) SBI 740,000 510,000
Hillside Terrace (Newton-Brittain) WCF 70,000 25,240
Litchfield Rd. (Goodyear-Newton) SCF 130,000 143,026

N. Seiberling St. (Norton Rd.-Brittain)
Pilgrim St. (Litchfield-Brittain)
Preston Ave. (Shawnee Path-Brittain)
Ruckel Rd. (Malasia-Bauer)

Walk, curb and pavement construction along all streets. Replacement of water services as required. Installation of new
water main along North Seiberling Street and Bauer Boulevard. Sanitary sewer construction along Hillside Terrace,
Litchfield Road, Pilgrim Street, Hampton Road, Cutler Parkway and Preston Avenue. 1995 carryover. Ordinance
(#54-1996) to proceed passed 1/29/96. Contract awarded to Cioffi Construction @ $918,401 on 8/19/96. Ductile iron
mechanical joint fittings awarded to Rath Construction, Sallie's Wholesale Supply, and Akil Inc. @ $30,253 on 9/16/96.
Construction underway, scheduled for completion in July 1997. Includes engineering @ 93,948.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Barder Avenue (Newton-S. end) TOTAL 3,525,000 78,805
Bingham Path (Goodyear-Ruckel) WCF 271,000 0
Colony Crescent (Goodyear-Goodyear) SA 766,000 0
Elinor Ave. (Pondview-Sara) CD 675,000 78,805
Goodyear Blvd. (Brittain-Pondview) SBI 1,667,000 0
Malasia Rd. (Pioneer-Brittain) SCF 146,000 0

Martha Ave. (Newton-S. end)

Para Ave. (Newton-Shawnee Path)
Pioneer St. (Pondview-Newton)
Pondview Ave. (Goodyear-Cutler Pkwy)
Ruckel Rd. (Newton-Malasia)

Sara Ave. (Elinor-E. End)

Shawnee Path (Pioneer-Malasia)

Sobul Ave. (Pondview-100'north)
Sprague St. (Bowmanville-Pioneer)
Vaniman (Newton-Sprague)

Continuation of public improvements in the Goodyear Community Development area. Walk and curb construction along
Pondview, Goodyear, Pioneer, Ruckel and Martha. Pavement construction along Pondview, Pioneer, Ruckel, and
Martha. Full improvements along Para, Vaniman, Sara, Elinor, Bingham Path, Colony Crescent, Sprague and Shawnee
Path. Resurfacing along Goodyear Boulevard and Barder. Rehabilitation of 200' of a concrete retaining wall along Sobul
Avenue. Includes replacement of water mains and water service as required. Design complete. Bids scheduled in
Spring 1997. Includes engineering @ $74,384.

Closeout CD 50,000 75,450

inspection fees and supplemental charges on previous year's projects. Includes design of improvements to Brittain Road
(Newton-East Market) @ $75,450. Design of Brittain Road complete (an application for Issue 2 funding was submitted
6/20/96). Includes engineering @ $72,939.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE(S BUDGET AWARDED
Mason Park CDA 1,020,000 845,004
Black St. (Exchange-Johnston) TOTAL 1.020,000 845,004
Boone St. (Buckingham-Arlington) SA 275,000 269,500
Buckingham St. (Johnston-Wilmot) CD 450,000 268,870
Cleveland St. (Johnston-Exchange) WCF 15,000 12,234
Crouse St. (Arlington-200'W of Black) SCF 30,000 44,400
SBI 250,000 250,000

Windsor St. (Johnston-North end)

Johnston St. (Windsor-Arlington)

Fairbanks Place (Buckingham-Arlington)

Gibbs Place (Johnston-North end)

Arlington Place (Johnston-West end)

Arlington St. (Johnston-Exchange, West side only)
- Wilmot St. (Crouse-Forrest)

Forrest St. (Wilmot-Exchange)

Forrest Dr. (Forrest-West end)

Forrest Court (Forrest-Exchange)

First phase of public improvements in the Mason Park Community Development Area. Walk, curb and drive approach
reconstruction along Black Street, Boone Street, Buckingham Street and Cleveland Street. Includes pavement
reconstruction along Crouse Street. Also includes replacement of water main and water service connections as required.
Contract awarded to Vito Gironda & Bros. @ $759,945 on 2/5/96. Construction complete. Includes interest @ $5,615
and engineering @ $73,002.

Includes completion of design of the second phase of public improvements in the Mason Park Community Development
Area @ $29,450. Design complete. Ordinance (#57-1997) to proceed passed 1/27/97. Contract awarded to AJC
Construction @ $954,926 on 1/27/97 (Funded in the 1997 Capital Investment Program). Includes engineering @
$29,189.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
CD Public Improvement Closeouts TOTAL 175,000 188.447
CD 175,000 634,763
SA 0 40,000

Inspection fees and supplemental charges on previous year's public improvement projects in the Aqueduct, Manchester
and Noble CD areas.

Includes design of improvements in the Crouse CD area as follows:

Crouse CDA phase 1, Little Street et al, @ $26,013 - Design complete. An application for Issue 2 funding was submitted
6/20/96. Includes engineering @ $26,013.

Crouse CDA phase 2, Garth St. et al, @ $107,948 - Design underway, scheduled for completion in June. Includes
engineering @ $104,481.

Includes closeout of the following projects:

Sth St. et al @ $21,692 - Includes interest @ $15,685 and engineering @ $1,159.

8th St. et al @ $13,722 - Includes interest @ $9,757 and engineering @ $826.

Aqueduct et al @ ($23,621) - Supplemental #1 awarded to Bernard Jenkins @ ($58,078) on 3/11/96. Includes interest @
$24,486 and engineering @ $2,529.

Biruta et al @ $21,388 - Includes interest @ $16,335.

Charlotte et al @ ($156,681) - Supplemental #1 awarded to Bernard Jenkins @ ($171,428) on 1/8/96. Includes interest
@ $9,984 and engineering @ $1,576.

Copley Road (Edgewood - Sunset View) @ $12,819 - Includes interest @ $8,723.

East Cuyahoga Falls Avenue @ $8,891 - Includes interest @ $6,845.

Lagoon et al @ $27,574 - Includes interest @ $21,106.

Lakeview et al $79,589 - Supplemental #1 awarded to Bertolini Trucking @ $16,631 on 10/21/96. Includes interest @
$41,458 and engineering @ $17,963.

Noah et al @ $348,099 - Choice Construction is the contractor (1995 award). Scope revised to include full curb
replacement on Noble Avenue. Purchase contract for inlet castings awarded to Stewart Supply @ $17,350 ori 4/1/96.
Supplemental #1 awarded to Choice Construction @ $166,913 on 10/7/96. Construction underway, scheduled for
completion in June 1997. Includes interest @ $9,449 and engineering @ $152,338.

Orrin et al @ $7,951 - Includes interest @ $5,876 and engineering @ $25.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED

CD Public Improvement Closeouts (cont'd)

Includes closeout of the following projects (cont'd):

Sunrise/West Thornton @ $8,584 - Includes interest @ $6,526.

Whittier et al @ $(28,487) - Supplemental #1 awarded to Ohio Concrete Construction @ ($66,903) on 9/23/96. Includes
interest @ $16,706 and engineering @ $38,382.

Wooster Avenue @ $18,494 - Includes interest @ $14,073 and engineering @ $31.

Includes $230,124 to reimburse the bond payment fund for shortfall on special assessments for the following projects:

5th St. et al @ $46,719 East Cuyahoga Falls Avenue @ $14,802

8th St. etal @ $10,056 Lagoon et al @ $57,507

Aqueduct et al @ $21,146 Orrinetal @ $11,689

Biruta et al @ $33,855 Sunrise & West Thornton @ $6,335

Charlotte et al @ $9,904 Wooster Avenue @ ($38)

Copley Road @ $18,159
COMMERCIAL RIGHT-OF-WAY TOTAL $100,000 55,643
IMPROVEMENTS IT 50,000 55,643

‘ SA 50,000 0

Reconstruction of sidewalks, curbs and streetscape in commercial areas. Project canceled. Ordinance (#641-1996)
repealing the Resolution of Necessity (#558-1996) passed 9/16/96. Includes closeout of West Exchange (South
Main-Bowery) @ $5,072. Includes engineering @ $52,649.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
EXPRESSWAYS $1.340.000 $731.413
East Leg Major Ph. 2 : IT 45,000 30,208

In-house engineering expense for coordination with the State on IR-fund improvement projects. State administered
contracts. Corner rounding at the intersection of Canton Road and Mogadore Road has been deleted from this project
and may done with the Darrow Road Project. Project scheduled for completion in June 1997. Includes engineering @

$25,966.
Expressway Sound Barriers TOTAL 750,000 36,698
IT 50,000 36,698
FS-IR 700,000 0

Construction of noise barriers along 1-77 from Copley Road to Diagonal Road. Project to include design only of the
Innerbelt Interchange Sound Barriers (I-77 from Manchester Road - South Main Street) and the Far West Sound Barriers
(I-77 from Copley Road - Diagonal Road). Project on hold until ODOT comes up with a policy on the use of sound
absorption materials. Includes engineering @ $36,469.

North Expressway Upgrade TOTAL 230,000 451,836
(Johnston Street - .19 miles N. of Perkins) IT 5,000 1,836
FS-NHS 225,000 450,000

Continuation of design of improvements. State administered design contract. Dodson-Stillson is the consultant.
Preliminary design scheduled for completion in 1999. A construction date has not been scheduled. Includes engineering

@ $1,836.
U.S. Route 224 TOTAL 115,000 62,256
(Kelly-Massillon) IT 25,000 12,932

FS-STP 90,000 49,324

Continuation of consultant study of upgrade which will include pavement and shoulder reconstruction, widening, lighting
upgrade and new guardrails. State administered contract. McCoy & Associates is the design consultant. Includes
payments to the consultant @ $61,067. A construction date has not been scheduled. Includes engineering @ $939.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Martin Luther King Jr. Freeway Lighting SLA 200,000 150,415
Upgrade
Replacement of high mast lighting including poles and luminaries. Contract awarded to Greenlight Electric @ $150,415
on 7/15/96.
Expressway Closeouts IT ’ 0 22,035

Includes closeout of the following projects:

[-277 Safety Upgrade @ $11,702 - Includes engineering @ $11,702.

State Route Landscaping (Near West Expressway) @ $8,575 - Supplemental #1 awarded to East Ohio Grass Co. @

$8,432 on 2/12/96. Includes engineering @ $143.
State Route Landscaping (Kenmore Expressway) @ $1,750 - Includes engineering @ $1,759.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S BUDGET AWARDED
Resurfacing Program $3,160,000 4,372,763
Arterial & Collector Resurfacing TOTAL 1,330,000 1,620,530
1T 750,000 1,035,445
IT 30,000 30,000
SA 550,000 555,085

Resurfacing and micropaving on arterial and collector streets. Resolution (#335-1996) amending the 1996 Capital
Investment Program passed 5/6/96 which increased the overall resurfacing program budget by $285,000. The original
Arterial/Collector budget was $1,300,000.

Contracts awarded as follows:

Pavement removal and asphaltic concrete furnished and applied awarded to Highway Asphalt @ $1,260,316 on 4/1/96
($929,147 attributable to Arterial & Collector Resurfacing). Supplemental #1 awarded to Highway Asphalt @ $667,063
on 10/7/96 ($529,637 attributable to Arterial & Collector Resurfacing).

Latex modified emulsified asphalt pavement course (Ralumac) awarded to Highway Asphalt @ $30,796 on 4/8/96
($7,083 attributable to Arterial & Collector Micropaving).

Asphaltic concrete furnished and applied awarded to Highway Asphalt @ $102,746 on 4/8/96 ($23,632 attributable to
Arterial & Collector Micropaving). Supplemental #1 awarded to Highway Asphalt @ $14,390 on 10/7/96 ($3,310
attributable to Arterial & Collector Resurfacing).

Manhole Riser Rings awarded to Manhole Systems, Inc. @ $42,000 ($14,974 attributable to Arterial & Collector
Resurfacing).

Resurfacing on the following streets:

Aqueduct (90'N N-L Doyle - Memorial Pkwy.) Broadway (170'S C-L Miller - Voris)
Arch (Market - Forge) Broadway (S-L Selle - Bowery)
Archwood (Seiberling - 62'W C-L Kelly) Broadway (Market - M.L.K.)

Beaver (Corley - Exchange) Buchtel (Spicer - 478'East)

West Bowery (355'N C-L Nathan - West South Street) Crosby (W-L Rhodes - Oakdale)
Broadway (Mill - Market) Crosby (W-L Rhodes - Portage Path)
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PROJECT

Arterial & Collector Resurfacing (cont'd)

Cuyahoga Street (Sackett - North Corp. Line) Manchester (34'N N-L Clearview - S-L Russell)
Delia (Goodpark - Thorndale) Market (Sand Run - West Corp. Line)

Edison (Ira - Long) Mill (Summit - 1437'East)

East Ave. (W-L Wooster Ave. - N-L Manchester) Miller (Main - Broadway)

East Ave. (W-L Russell - N-L Expressway Overpass) Morse (W-L East Ave. - W-L Hawkins)

Fir Hill (Forge - Buchtel) Perkins (Arch - 829'West)

Fir Hill (44'N N-L Forge - Market) Perkins (Prospect - 2010'East)

South Firestone Boulevard (Selden - Waterloo) Rhodes (Thornton - 692'North)

South Firestone Boulevard (Catawba - Wilbeth) Rhodes (S-L Maple - 30'S S-L Euclid)

Garman (80'E C-L Hawkins - Portage Path) Russell (W-L Bowery - E-L Manchester)

Grant (Exchange - 1582' South) South (Main - Broadway)

Grant (South - 2982' North) West South (670'West C-L West Bowery - Lakeshore)
Johnston (E-L Windsor - 70'E C-L Spicer) State (Bowery - Locust)

*Locust (Exchange - 1105'North) Voris (Broadway - Main)

Main (Wilbeth - N-L Firestone) Voris (Broadway - 221'East)

Main (Old Main - 267'South) Wolf Ledges (Carrol - University)

Main (Cole - Broadway)

Micropaving on the following streets:

North Portage Path (Monmouth - Merriman) Goodyear (Eastwood - Tonawanda)

*To be completed in the Spring of 1997
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Residential Resurfacing TOTAL 1,230,000 2,081,846
1T 300,000 310,118
IT 330,000 564,267
SA 600,000 1,207,461

Resurfacing and micropaving on residential streets. Resolution (#335-1996) amending the 1996 Capital Investment
Program passed 5/6/96 which increased the overall resurfacing program budget by $285,000. The original residential
resurfacing budget was $1,200,000.

Contracts awarded as follows:
Pavement removal, asphaltic concrete furnished and applied, and installation of riser rings to Highway Asphalt @
$1,486,452 on 4/1/96, an increase of $244,338 passed 5/13/96 ($1,277,120 attributable to Residential Resurfacing).

Pavement removal and asphaltic concrete furnished and applied awarded to Highway Asphalt @ $1,466,833 on 4/1/96
($211,745 attributable to Full-Depth Paving).

Latex modified emulsified asphalt pavement course (Ralumac) awarded to Highway Asphalt @ $30,796 on 4/8/96
($23,713 attributable to Residential Micropaving).

Asphaltic concrete furnished and applied awarded to Highway Asphalt @ $102,746 on 4/8/96 ($79,114 attributable to
Residential Micropaving). Supplemental #1 awarded to Highway Asphalt @ $14,390 ($11,080 attributable to Residential
Micropaving).

Manhole Riser Rings awarded to Manhole Systems, Inc. @ $42,000 ($21,112 attributable to Residential Resurfacing).
Asphalt rejuvenating agent (construction seal) awarded to Pavement Technology @ $91,467 on 4/22/96. Supplemental
#1 awarded to Pavement Technology @ $23,950 on 10/7/96.

Resurfacing on the following streets:.

23rd (36'N C-L Florida - 647' North) Adolph (Forge - 425' North)

2nd (50'W C-L Fuller - 1738' West) Alta (West Wilbeth - Millway)

4th (Arlington - Chittenden) Ashwood (Thurmont - Cul-de-sac)

5th (63' N-L Maryland - Florida) Beechview (30'W C-L Tallkron - Cooledge)
5th (Florida - Kenmore) Birchwood (Riverside - Linden)

8th (15' S-L Kenmore Boulevard - 603' South) Byers (Portage Path - Market)

21



PROJECT

Residential Resurfacing (cont'd)

Cadillac (Dover - Winton)

Carver (61'E C-L Frazier - 202'West)
Catawba (Hammel - 625'East)
Chittenden (7th Ave. - 4th Ave.)

Climax (Independence - 929' North)
Cobb (Arch-Nebraska)

Cole (Grant-Sweitzer)

Cooledge (Alaho-Tallkron)

Corwin (Gorge - Easton)

Courtleigh (Reynolds - Walton)

Coventry (50'S C-L Catawba - 1884'South)
Crestview (Diagonal - 1177'North)
Crestview (Bellevue - 462'South)
Crestwood (Oakdale - Hall)

East Crosier (Talbot - Inman)

Diana (68'N C-L Wooster - Bisson)

Diana (Bisson - 394'North)

Dorothy (East Avenue - Fern)

Dover (44'S C-L Courtland - 806'South)
Duane (Fuller - Hart)

Eastgay (Manor - Westgay)

Eastlawn (Seaman - 32'W C-L Tompkins)
Eber (Buchtel - Hazel)

Eldridge (17'N C-L Woodsdale - 488'North)
Ely (Lancaster - Inverness)

Ely (Inverness - 413'South)

Firestone (Main - Firestone Parkway)
Freedom (Belden - Scenic Way)

Forbes (Ardella - Kelly)

nnN

Freedom (Scenic Way - Climax)
Fulmer (Triplett - S-L Harding)

Gage (Spicer - 792' East)

Genesee (Delaware - Portage Path)
Getz (Miller - Steiner)

Gibbs (47'S C-L Springfield - Daniels)
Gibbs (Daniels - 623'S Baker)

Gless (C-L Woodsdale - N. Cul-De-Sac)
Gorge (62'N C-L York - 229' North)
Hammell (Barbara - N-L Thoreau)
Highview (Clinton - Catawba)
Homestead (7th - Duane)

Homewood (Wedgewood - North End)
Ido (Main - Bellows)

Ido (Aster - Beardsley)

Ido (Bellows - Grant)

Ira (Lakeshore - Kenmore Blvd.)
Keith (Brookshire - Thornhill)

King Court (Maple - West St.)
Lamparter (Kling - Brown)

League (Englewood - Detroit)

Liberty (25'W W-L N. Hawkins - Tanglewood)

Lodi (41'S C-L Income - S-L Scotland)
East Lods (Elizabeth Park - End)

East Lods (Howard - Elizabeth)
Lucille (Tallmadge - Ontario)

Manor (Market - Westgate)

Mercer (Bisson - Mistletoe)

Miller (Main - Lakeshore)



PROJECT

Residential Resurfacing (cont'd)

Mull (W. Market - Orchard)

Nanaula (Tallmadgeview - Cul-De-Sac)
Olalla (Eastland - Morningview)

Orchard (W. Market - Mull)

Paris (W-L Yale - W-L Princeton)
Piedmont (41'N C-L Independence - 925' North)
Portage Drive (N. Highland - Portage Path)
Quayle (43'E C-L Hiliman - Staniey)
Quayle (Baldwin - 33'W C-L Hillman)
Quayle (Massillon - Baldwin)

Quayle (30'E E-L Hilbish - 18'W W-L Woodstock)
Quayle (E-L Stanley - 20'W W-L Hilbish)
Ralston (Main - 25'E C-L Thane)

Ralston (Thornapple - 614' East)

Ralston (25'E C-L Thane - Thornapple)
Riverside (Cuyahoga Falls - 1424' North)
Robert (7th Ave. - Duane)

Roosevelt (Scotland - Newton)

Roslyn (46'S C-L Courtland - 604' South)
Rutland (Tyro - Income)

Rutland (Income - Scotland)
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Sacket Hills (28'N C-L Lynndale - Sackett)
Selden (Thornapple - Marigold)

Simon Ct. (Hazel - Upson)

Sumatra (Honodle - Tonawanda)
Sumatra (Newton - Honodle)

Sumatra (Malasia - Newton)

Sunset (Palmetto - Catawba)

Sunset (Catawba - Clinton)

Tanglewood (45'W C-L Hawkins - Shatto)
Tyro (Beechview - Alaho)

Tyro (Alaho - Brewer)

Upton (Easton - Gorge)

Vane (443'S C-L Longstone - 709' South)
Victory (Kenmore - Ira)

Voris (Grant - 591' West)

Walton (Reynolds - Castle Blvd.)

Water St. (Bowery - State St.)

Welton (Bulger - 749' West)

Westgay (Eastgay - Manor)

Wilbur (Ido - Archwood)

Woodsdale (Thornapple - 617' East)



PROJECT

Residential Resurfacing (cont'd)

Micropaving on the following streets:

Alice (52'N C-L Independence - 1032'North)
Annapolis (64'W C-L Shirley - 1751'East)
Belden (Easton - 128'East)

Belden (Gorge - Easton)

Belden (43'W C-L Shirley - 1734'East)
Belleflower (Bisson - Mistletoe)
Clairmont (Woodsdale - Ralston)
Clairmont (Linwood - Woodsdale)
Clairmont (Dresden - Linwood)
Clairmont (Selden - Dresden)

Clairmont (20'S S-L Clinton - Selden)
Clairmont (Wayne - Clinton)

Crouse (Spicer - Brown)

Damon (Glenwood - 756'North)

Detroit (League - 385'North)

Fuller (5th - 7th)

Labelle (Winton - Diagonal)

Labelle (Winton - Dover)

Mallison (Euclid - Wooster)

Mistletoe (Mercer - Diana)

Roslyn (68'N C-L Courtland - Bellevue)
Roslyn (Bellevue - 1066'North)

Shirley (42'N C-L Independence - 1046'North)
Thorlone (Ellet - Morrison)

Winton (Lawton - 1104'South)

Winton (Copley - Lawton)

Full depth paving on the following streets: Ordinance #371-1996 to proceed passed 5/20/96.

Karg (Treeside - Cul-De-Sac)

Kingsley (N. Hawkins - Clearbrook)



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Chip and Seal TOTAL 500,000 585,387
IT 300,000 238,490
SA 200,000 346,897

Provision of chip and seal treatment of arterial, collector and residential streets. Resolution (#335-1996) amending the
1996 Capital Investment Program passed 5/6/96 which increased the overall resurfacing program budget by $285,000.

The original Chip and Seal budget was $275,000. Includes closeout of the 1995 program @ ($31,727).

Contracts awarded as follows:

Pavement removal, asphaltic concrete furnished and applied, and installation of riser rings to Highway Asphalt @

$1,486,452 on 4/1/96, an increase of $244,338 passed 5/13/96 ($453,670 attributable to Chip and Seal).

Bituminous surface treatment (seal coat) awarded to Akron Paving Co. @ $119,630 on 4/15/96.
Manhole Riser Rings awarded to Manhole Systems, Inc. @ $42,000 ($5,914 attributable to Chip and Seal).

Chip and seal treatment on the following streets:

28th Street (85'N N-L Tampa - Waterloo)

28th Street (36'N N-L Seville - 70'S S-L Weiser)
28th Street (100'N N-L Weiser - 40'S S-L Tampa)
30th Street (Waterloo - 60'N N-L Tampa)
Abbott (16' S-L Euclid - 155'South)

Alley South of Kenmore (22nd - 21st)

Ansel (Mogadore - Edgebrook)

Barbara (68'E C-L Allendale - 286'East)
Barbara (32'E C-L Hammel - 620'East)

Barder (Laird - 328'North)

Bastogne (Upper Merriman - Nob Hill)

Bertha (26'S C-L 5th - 438'South)

Ellet (32'W C-L Sieber - 207'West)

Ellet (32'W C-L Stetler - 696'West)
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Ellet (30'W C-L Wirth - 208'West)

Glasier Parkway (Triplett - M.S.C. Road)

Ina (44'W C-L Hammel - 293'West)

Indianola (Goodyear - 528'East)

Inverness (Amesbury - 284'South)

Lownsdale (Teeple - Frank)

Medford (Dayton - Main)

Mull (Exchange - Orchard)

Multnoma (Goodyear - 530' East)

Nob Hill (Bastogne - Bastogne)

Northwood (Parkside - Cul-de-sac)

Onondago (25'E C-L Hillside - 576'East)

Revere (Market - Sand Run Parkway) ‘
Riverside (690" W C-L Juniper - 95' E CL Mt. Vernon)



COMMITTED

FUNDING AND/OR

PROJECT SOURCE(S BUDGET AWARDED
Chip and Seal Program (cont'd)

Schocalog (442'N C-L Audubon - South Corp. Line) Upper Merriman (Royal - Ardleigh)

Schocalog (Ridgewood - 1610'South) Upper Merriman (Marriman - Royal)

Sovereign (Portage Path - Cul-de-sac) Wallhaven Dr. (Wallhaven Cir. - Alton)

Steiner (Marcy - Andrus) Wilson (91'N-L Johnston - 563' North)

Teddy (Eastlawn - Newton) Winnipeg (Patterson-352' West)

Tyro (Darrow - 773' East) Winston (52'S C-L Wiltshire - Braewick)
Asphaltic Cracksealing TT 100,000 85,000

Sealing of cracks in arterial, collector and residential streets with liquid asphalt. Ordinance (#491-1996) authorizing bids
and contracts passed 7/8/96. Contract awarded to United Road and Bridge Co. @ $115,000 ($85,000 attributable to
Capital, balance is for work on the expressway and will be reimbursed by the State) on 9/3/96. Program underway,

scheduled to be completed in the Spring of 1997.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Residential Sidewalk Program TOTAL $1,320,000 $992.652
CD 335,000 324,861
IT 525,000 351,297
SA 350,000 293,494
OE 100,000 0
oG 10,000 0
UNDC 0 15,000

Annual program of sidewalk, curb and drive apron reconstruction. 1996 program consists of the following:

Contract 1 Contract 2

+Grant Street (Archwood Ave.-Firestone Bivd.) *Dorchester (Delia-Bye) (Includes resurfacing)

+ldo Ave. (Grant St.-Girard St.) *Myrtle (Maple-west end)

+Wye Drive (North Highland Ave.-Portage Path)(w/resurfacing) **Independence (Home-DeValera)

+Kenilworth Dr. (Radcliff-Dartmouth) *Breiding (Yorkshire-south, west side only)

+Lane St. (Campbell St.-Thornton St.) *Chittenden (Fourth - dead end)

+Howe St. (Moeller Ave.-Snyder St.) *North Howard ( Glenwood-Charles, east side only) .

+Talbot Ave. (5th St.-McKinley Ave.)
+Halifax (W. Market-Ridgewood, west side only)(asphalt)

+ Completed
* Completed except tree planting
** Scheduled to be completed April 1997

Relocation of overhead wires along West Exchange St. (Storer-Burton, SS) has been deferred to 1997. Includes
closeout of the sidewalk replacement @ $2,117.

Contract #1 (Grant St. et al) awarded to Cioffi Construction @ $567,138 on 7/22/96. Includes engineering @ $97,225.

Contract #2 (Dorchester et al) awarded to Vito Gironda and Bros. @ $292,958 on 9/30/96 ($232,571 attributable to
Dorchester et al). Includes engineering @ $62,587.
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED

Residential Sidewalk Program (cont'd)

Includes design of the 1997 program Phase | (Aster Ave. et al) @ $18,595 - Design complete. Resolution (#79-1997) of
Necessity passed 2/3/97. Bids scheduled 3/5/97. Includes engineering @ $18,591.

Includes closeout of previous years projects as follows:

1994 Program (Ackley et al) @ $6,996 - Includes payment @ $6,650.

1994 Program (Howe et al) @ $5,659 - Includes payment @ $5,174.

1995 Program (Talbot et al) @ ($9,119) - Supplemental #1 awarded to AJC Construction @ ($19,270) passed 1/29/96.
Includes interest @ $8,803 and engineering @ $1,962.

Includes dedication expenses for Honodle Avenue @ $8,828.

Residential Streets $4,733,000 $2,135,884
Acoma Drive (Emmit-Bruce) TOTAL 1,850,000 86,869
SCF 615,000 0

SA 325,000 0

WCF 573,000 0

LTIP 337,000 86,869

Improvements to follow dedication. Includes water main installation and sanitary sewer construction along Bruce Road
(Acoma-Anton) and sanitary sewer construction along Anton Drive (Bruce-Derbydale). Includes full improvements on
Anton (Bruce-Derbydale). Ordinance (#515-1995) accepting a dedication plat for Acoma Drive (Emmitt - Bruce) passed
7/15/96. Ordinance (#521-1996) accepting a dedication plat for Anton Drive (Bruce - Derbydale) passed 7/15/96.
Ordinance (#727-1996) to proceed passed 10/21/96. Contract awarded to B.G. Trucking/H.M. Miller @ $914,694 on
2/10/97 (Funded in the 1997 Capital Investment Program). Construction scheduled from February 1997 through October
1997. Includes acquisition expenses @ $32,690 and engineering @ $45,210.
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Bluestone (80'N of Longstone-S. end) TOTAL 370,000 375,253
IT 200,000 146,429
SA 90,000 101,695
SCF 15,000 55,655
WCF 65,000 71,474

Includes sanitary sewer reconstruction and water line installation. Contract awarded to Ciofi Construction @ $316,504 on
4/8/96. Supplemental #1 to add Longstone Avenue (Bluestone - Brittain) awarded to Cioffi Construction @ $20,728 on
8/26/96. Ordinance (#612-1996) to proceed with the addition passed 9/9/96. Construction complete. Includes
engineering @ $37,222.

Casterton Avenue (Market-Edgerton) TOTAL 210,000 223,100
IT 135,000 146,675

SA 75,000 57,100

SCF 0 19,325

Brick street reconstruction. Walk and curb reconstruction. Ordinance (#559-1996) to Proceed passed 7/22/96. Contract
awarded to Vito Gironda Construction @ $161,789 on 8/19/96. Construction complete. Includes engineering @ $60,296.

Flint Avenue (Preston-Watson) TOTAL 650,000 493,753
Ford Avenue (Watson-east end) IT 425,000 241,554
Pilmore Avenue (Flint-Ford) SA 225,000 219,000

SCF 0 33,199

Full improvements. Ordinance (#458-1996) to Proceed passed 6/10/96. Contract awarded to Vito Gironda & Brothers @
$429,181 on 6/17/96. Construction complete. Includes engineering @ $66,498.

Lakemont Ave. (Hillcrest-Manchester) TOTAL 295,000 38,649
IT 175,000 38,649
SA 120,000 0

Full improvements. Design complete. Bids scheduled in April 1997. Construction scheduled in 1997. Carryoverlinto
1997. Includes engineering @ $37,850.
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FUNDING
PROJECT SOURCE(S) BUDGET
Maxine Place (E. Market-N. end) TOTAL 158,000
IT 75,000
SA 6,000
SCF 52,000
WCF 25,000

COMMITTED
AND/OR
AWARDED

169,692
108,753
35,600
6,000
19,339

1995 carryover. Contract awarded to Cioffi Construction @ $120,508 on 1/22/96. Construction complete. Supplemental

#1 awarded to Cioffi Construction @ $21,233. Includes engineering @ $25,182.

Victory Street (South Street-Crosier) TOTAL 165,000
IT 85,000

SA 80,000

SCF 0

307,673
217,473
87,100
3,100

1995 carryover. Ordinance (#474-1996) to proceed passed 6/24/96. Contract awarded to AJC Construction @ $237,218

on 8/5/96. Construction complete. Includes engineering @ $68,308.

Neighborhood Housing Petition Areas TOTAL 735,000
CD 435,000
SA 300,000
SCF 0

7,791

Public improvements in neighborhood housing petition areas. Design of improvements in the Lane/Howe area (Leroy et
al) is complete. An application for State Issue 2 funds was submitted 6/30/96 for 1997 construction. Includes payments
to United Survey @ $15,581 for storm and sanitary sewer televising. Includes engineering @ $47,115.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Preliminary Engineering & Closeouts TOTAL 150,000 204.441
IT 150,000 148,396
SCF 0 56,045

Inspection costs and supplemental charges on previous year's petition street projects including Garnette Street
(Castle-Kingsley) and West Wilbeth Road (Kenmore-27th, SW). Includes design of future projects.

Includes preliminary engineering and design of:

Addyston Avenue @ $3,160 - Includes engineering @ $3,160

Castle Boulevard - @ $210 - Resolution (#161-1996) requesting that plans be prepared in 1997 for the improvement of
Castle Blvd. (Garman Rd. - Dartmouth Ave.) in 1998 passed 3/11/96. Includes engineering @ $65.

Clearview @ $112,487 - Design complete. Includes engineering @ $108,095.

Danville Court @ $6,788 - Includes engineering @ $6,788.

Greenwood Avenue @ $16,570 - Includes engineering @ $16,570.

Ranney Street @ $1,316 - Includes engineering @ $1,316.

Stabler Road @ $16,533 - Includes engineering @ $16,533.

Includes closeout of previous years projects as follows:

Ashland Avenue @ $4,911 - Includes interest @ $3,541 and engineering @ $175,

Berman Avenue @ $3,452 - Supplemental #1 awarded to Berman Avenue @ ($32) on 1/2/96. Includes interest @
$2,247 and engineering @ $242.

Brookshire Drive @ $2,091 - Includes interest @ $1,260.

Courtland-Seward @ ($18,595) - Supplemental #2 awarded to A.J.C. Construction on 2/26/96. Includes interest @
$4,952.

Dean Street @ $20.

Garnette @ $61,163 - Supplemental #1 awarded to Vito Gironda & Bros. @ $28,394 on 7/22/96. Includes interest @
$11,453 and engineering @ $21,371.

Hampton Ridge @ $8,065 - Includes interest @ $6,474 and engineering @ $1,590.

Lancaster/Inverness @ $10,643 - Includes interest @ $7,735 and engineering @ $370.

Richmond Place @ $5,113 - Includes interest @ $1,300 and engineering @ $95.

Stadelman @ $2,039 - Includes interest @ $1,615 and engineering @ $1,062.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED

Preliminary Engineering & Closeouts (cont'd)

Includes closeout of previous years projects as follows (cont'd):

Vinita Avenue @ $3,648 - Includes interest @ $3,198.
West Wilbeth @ $73,215 - Supplemental #1 awarded to H.M. Miller Construction @ $40,133 on 7/15/96. Includes

interest @ $1,194 and engineering @ $32,117.

Boxwood et al IT 150,000 170,153

Boxwood Ave. (S. Main-Basswood)
Hackberry Rd. (Boxwood-Lindwood)
Lindwood Ave. (S. Main-Basswood)
Ralston Ave. (S. Main-Basswood)
Sycamore Ave. (Waterloo-Dresden)
Woodsdale Ave. (S. Main-Basswood)

Design of improvements for 1997 construction. Includes design of storm water management improvements. Design
underway, scheduled for completion in March 1997. An application for State Issue 2 funds was submitted 6/30/96 for

1997 construction. Includes engineering @ $160,534.
TOTAL TRANSPORTATION PROGRAM $32,073,000 $18,265,847
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
PARKS AND RECREATION $3,945,000 $3,461,980
Akron Zoo IT 50,000 50,000

City contribution for infrastructure improvements at the Zoo. Ordinance (#117-1996) authorizing $50,000 to the Akron
Zoological Park for infrastructure improvement passed 3/4/96. Improvements in 1996 consisted of construction of a
Maintenance Sotrafe Facility and related site improvements.

Bettes School IT 10,000 11,311

Grading of the ballfield at Bettes School. Resolution (#335-1996) amending the 1996 Capital Investment Program
passed 5/6/96. The original budget was $0. Purchase order for a new backstop awarded to Cardinal Fence @ $3,442
on 9/30/96, topsoil awarded to Kim/Dan Co. @ $2,250 on 10/15/96, fertilizer awarded to The Ohio Scotts & Sons Co. @
$240, field grass seed awarded to Copley Feed & Supply @ $680, infield mix awarded to Hilltop Aggregate @ $1,255,
straw awarded to Graf Growers @ $322, and bulldozer rental awarded to Ohio Machinery @ $920. Ballfield grading,
backstop installation and infield complete.

Cascade Valley Park-Bikeway IT 225,000 141,782

Continuation of consultant design of bike path from Bath Road to West Market Street. Environmental Design Group is
the consultant. Design of the Riverview unit to be completed in August 1997 with construction in 1998. Construction of
the Valleyview unit to follow in 1999. Includes payments to the consultant @ $115,796. Includes engineering @
$23,550. .

Cascade Valley Park-Soccer Field IT 100,000 26,296

Construction of a soccer field and parking at the Chuckery Unit. The initial site is unbuildable due to wetlands
designation. The alternate site was also found to be unsuitable due to prior use as a landfill. Includes engineering @
$21,708.
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FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Court Resurfacing IT 150,000 145,593

Resurfacing of tennis courts, basketball courts, driveways and parking areas. Includes improvements at Patterson Park
and Reservoir Park. Project scope limited to full depth reconstruction of the tennis courts. Contract awarded to Northstar
Asphalt Co. @ $110,901 on 5/20/96. Construction complete. Supplemental #1 for fencing repairs awarded to Northstar
Asphalt @ $11,076 on 8/5/96. Supplemental #2 awarded to Northstar Asphalt @ $984 on 9/23/96. Includes closeout of
the 1995 court reconstruction (Heintz-Hillcrest and Northwest Parks) @ ($253) (supplemental #1 awarded to Perrin
Asphalt @ ($427) on 2/12/96. Includes engineering @ $22,870.

Crouse School Playground IT 10,000 10,000

Development of a soft surface area with play equipment on the Crouse School Playground. Resolution (#335-1996)
amending the 1996 Capital Investment Program passed 5/6/96. The original budget was $0. Ordinance (#417-1996)
authorizing payment to the PTA passed 6/10/96. Includes payment to the Crouse School PTA @ $10,000.

Davenport Park IT 45,000 52,296

Replacement of tot play equipment and lighting upgrade. Resolution (#335-1996) amending the 1996 Capital Investment
Program passed 5/6/96. The original budget was $50,000. Ordinance (#483-1996) authorizing bids and contracts
passed 7/1/96. Contract for replacement of tot play equipment awarded to Cavanaugh Building Corp. @ $38,188 on
7/8/96. Construction complete. The lighting upgrade has been delayed until 1997. Supplemental #1 awarded to
Cavanaugh Building Corp. @ $30,588 on 8/5/96 for resurfacing the tennis and basketball courts (funded out of the
Operating Budget). Court resurfacing complete. Includes engineering @ $12,860.

Erie Island Ballfields GO 100,000 167,998

Inspection costs and supplemental charges for development of additional fields for baseball/softball and football/soccer.
Construction complete. Supplemental #1 awarded to Cavanaugh Building Corp. @ $82,936 on 12/9/96. Includes
engineering @ $73,270.



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Firestone Ballfields TOTAL 1,112,200 182,510
IT 362,200 182,510
PVT 750,000 0

Renovations to Firestone Stadium to accommodate a women's professional fast pitch softball team. Land acquisition and
design of ballfields. Resolution (#365-1996) amending resolution (#335-1996) which amended the 1996 Capital
Investment Program passed 5/20/96. The original budget was $1,125,000. Includes:

Firestone Stadium @ $180,895 - Renovations included new lighting in the lower corridor, drainage improvements to the
north parking lot, a new ADA ramp & ADA parking south of the stadium. Women's fast pitch play delayed. Ordinance
(#149-1996) authorizing bids and contracts passed 2/11/96. Contract awarded to Summit Construction @ $119,430 on
3/25/96. Construction complete. Supplemental #1 awarded to Summit Construction @ $13,687 on 11/4/96. Includes
engineering @ $34,040.

Land Acquisition @ $1,615 - Includes appraisals @ $1,500.
Generator IT 12,800 12,769

Purchase of a generator for the Recreation Department to use in conjunction with the Showmobile. Resolution
(#365-1996) amending resolution (#335-1996) which amended the 1996 Capital Investment Program passed 5/20/96.
The original budget was $0. Contract awarded to Advanced Air Equipment Corp. @ $12,769 on 6/3/96.

Good Park Golf Course GO 280,000 91,188

Interior remodeling. Debt to be retired by Golf Course user fees. Dodson-Stillson is the design consultant @ $37,000.
Ordinance (#130-1997) authorizing bids and contracts passed 2/24/97. Summit Construction was the low bidder @
$597,700. Construction from April to July 1997. Includes engineering @ $6,122.

Includes closeout of the roof replacement and adjustment of an exterior wall @ $58,608. Supplemental #1 awarded to
Hal Jones Construction @ $7,145 on 5/13/96. Includes engineering @ $43,451.
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Harris School Playground IT 10,000 10,000

Development of a soft surface area with play equipment on the Harris School Playground. Resolution (#335-1996)
amending the 1996 Capital Investment Program passed 5/6/96. The original budget was $0. Includes payment to the
Harris School PTA @ $10,000.

Hereford Park IT 80,000 142,760

Rehabilitation of Hereford Park including retaining wall removal, drainage improvements and replacement of play
equipment. Scope includes a kickball/rollerblading area. Ordinance (#464-1996) authorizing bids and contracts passed
6/24/96. Contract awarded to Michael Construction @ $98,109 on 7/29/96. Construction complete. Includes
engineering @ $39,674.

Joy Park TOTAL 335,000 568,978
IT 110,000 469,621
SBI-P 225,000 99,357

Design (1995 carryover) and construction of a pitched roof over the Joy Park Community Center. Includes ADA
improvements and installation of an exit door for the Health Clinic. GBC Engineering & Architects is the design
consultant @ $63,605. Ordinance (#465-1996) authorizing bids and contracts passed 6/24/96. Contract awarded to
Cioffi Construction @ $491,775 on 10/15/96. Construction underway, scheduled for completion in April. A NatureWorks
grant has been awarded for $99,357. Includes engineering @ $11.532.

Kenmore Community Center IT 50,000 32,154

Improvements to the Kenmore Community Center and site. Proposed improvements include kiln enclosure, security
lighting, vinyl flooring, and a changeable letter sign. Includes funding for needs assessment of recreational facilities in the
Kenmore area @ $10,000. Ordinance (#72-1997) authorizing bids and contracts passed 2/3/97. Contract awarded to
Narzisi Construction @ $51,800 on 1/31/97 (Funded in the 1997 Capital Investment Program). Includes engineering @
$20,163.
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Kerr Park IT 20,000 18,771

Design of 1997 improvements to Kerr park. Proposed improvements include new play equipment, reconstruction of
walkways, demolition of basketball courts and resurfacing of tennis courts. Design of new play equipment, reconstruction
of walkways and demolition of the basketball courts underway, scheduled for completion in April 1997. Includes
engineering @ $18,771.

Lawton Street Community Center GO 100,000 125,088

Inspection costs and supplemental charges to complete renovations to the Lawton Street Community Center. Carmen
Construction was the contractor. Includes amendatory agreement #4 with GPD Associates @ $67,197. Includes
purchase orders awarded to:

Acme Billiard and Bowling Supplies @ $1,495
Adirondack Direct totaling $14,225 - Folding banquet tables @ $4,728 on 4/22/96 and chairs @ $3,138 on 5/6/96
BSN Sports totaling $764

Blue Ribbon Rentals @ $500

Builders Square totaling $285

Calcom Inc. @ $180

Chime Time totaling $399

Costigan's Office Supplies totaling $2,738
Dallas Midwest @ $174

Kidpro totaling $880

Ohio Ceramic Supply @ $260

Summervilles totaling $1,078

Construction complete. The dedication was held 6/5/96. Supplemental #1 awarded to Carmen Construction @ $8,894
on 9/23/96. Includes engineering @ $11,772.

Middlebury Run Park IT 75,000 82,120

Rehabilitation of concrete walkways and bridge abutment. Sandblast, prime and paint galvanized railing as necessary.
Design complete. Ordinance (#360-1996) authorizing bids and contracts passed 5/20/96. Contract awarded to W.G.
Lockhart @ $56,920 on 6/24/96. Construction complete. Includes engineering @ $24,641.
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Miscellaneous Parks IT 50,000 , 48,258

Small capital improvements at various City parks.

Projects Completed and/or Awarded.

Location Project Awarded To Amount | Comments

Aquae Park Play equipment Bommer & Associates 4,732 | Complete.

Cascade Plaza Chairs Design to Serve 5,720 | Complete.

Cascade Plaza Picnic tables (9) Plastic Lumber 2,575 | Complete.

Chestnut Ridge/ Climax | Park benches David Williams & Associates & Shipe-Elsey 1,373 | Complete.

Park Landscaping

Chestnut Ridge Tree Replacement Klyn Nursery 495 | Complete.

Cotter Park Plaque replacement Daily Monument 775 | Complete.

Climax Park Play equipment David Williams & Assoc. & Shipe-Elsey 5,373 | Complete.
Landscaping

Diamond Crystal Park | Protective fencing Cardinal Fencing 945 | Complete.

Ellet Community Center | Benches (2) Plastic Lumber | 628 | Complete.

Ellet Community Center | Play equipment John Curtis Design Inc., Shipe-Elsey 3,349 | Complete.
Landscaping, & Bommer & Associates

Ed Davis Center Front entrance drainage | Vito Gironda & Brothers 4,099 | Complete.

Forest Lodge/ Player's fencing Cardinal Fencing 1,987 | Complete.

Hawkins Park

Gale Crosby / Bollards Brown Graves 1,500 | Complete

Firestone Stadium

Glenwood Triangle Plant material Tuccillo Landscaping 4,360 | Complete.

Joy Park Community event banners | Fast Signs, Kalamazoo Bannerworks, & 2,288 | Complete.
National Films & Foils

Mason Park CC Door replacements Stathos Construction 3,180 | Complete.

Morgan Park Picnic table pad Tuccillo Landscaping 495 | Complete.

Morgan Park Picnic table Plastic Lumber 384 | Complete.

Shadyside Park Gazebo electric Kenmore Community Council 4,000 | Complete.

Total 48,258

nNO



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Parks Sidewalk Replacement IT 50,000 73,286

Reconstruction or slabjacking of sidewalks as required at Perkins Park on Perkins Park Drive (Diagonal-Auldfarm Road).
The work is being completed as part of the Residential Sidewalk Program contract #2. Contract awarded to Vito Gironda
and Bros. @ $292,958 on 9/30/96 ($60,387 attributable to Park Sidewalk Replacement). Construction complete.
Includes engineering @ $12,899.

Patterson Ballfields GO 75,000 33,694

Design completion for development of additional fields for baseball/softball and football/soccer. Design scheduled for
completion in March 1997. Includes engineering @ $32,005.

Patterson Park IT 15,000 1,232

Improvements including replacement of lexan windows in original section and walkway repairs. Scope revised to include
window replacement only. Design of windows underway, scheduled for completion in April 1997. Includes engineering

@ $1,232.
Perkins Woods IT 10,000 8,893

Replace tot lot play equipment. Ordinance (#734-1996) authorizing bids and contracts passed 10/21/96. Contract
awarded to David Williams & Associates @ $6,393 on 12/2/96. Purchase order awarded to Ship-Elsey Landscaping @
$2,549 to install the play equipment. Installation scheduled in April 1997.

Pool Improvements IT 45,000 55,249

Replacement of filtration systems at Reservoir Park and Perkins Pool. Repair of the bathhouse roof at Reservoir Park.
Ordinance (#463-1996) authorizing bids and contracts passed 6/24/96. Contract awarded to Wm. E. Platten Contracting
Co. @ $52,825 on 11/18/96. Construction in 1997. Includes engineering @ $1,491.
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Reservoir Park TOTAL 100,000 151,118
IT 75,000 141,118
SOA 25,000 10,000

Provision of air conditioning for the entire building. Includes ADA improvements. Contract awarded to Air Comfort, Inc.
@ $116,914 on 4/8/96. Construction complete. Includes supplemental #1 awarded to Air Comfort, Inc. @ $1,968 on
10/15/96. Includes engineering @ $28,683.

Ritzman School IT 15,000 15,000

Development of a soft surface area with play equipment on the Ritzman Elementary School's playground. Ordinance
(#251-1996) authorizing a contribution to the Akron Board of Education passed 4/8/96. Ordinance (#416-1996)
authorizing payment to the Ritzman School PTA passed 6/10/96. Includes payment to the Ritzman School PTA @
$15,000.

Sammis Park IT 55,000 80,235

Improvements to ballfields including installation of backstops, fencing, bleachers and benches. 1995 carryover.
Ordinance (#79-1996) authorizing bids and contracts passed 2/12/96. Contract awarded to Cavanaugh Building Corp. @
$67,894 on 3/4/96. Construction complete. Supplemental #1 awarded to Cavanaugh Building Corp. @ $3,443 on
8/19/96. Includes engineering @ $8,493.

Soap Box Derby IT 40,000 40,000
City contribution towards improvements to facilities at Derby Downs. Ordinance authorizing contribution passed 4/8/96.
Staircase Locks IT 100,000 170,055

Repair of Lock #13. Ordinance (#613-1996) authorizing bids and contracts passed 9/19/96. Contract awarded to
Kenmore Construction @ $154,250 on 9/30/96. Construction underway, scheduled for completion in April 1997.
Includes engineering @ $17,548.
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Summit Lake Community Center TOTAL 590,000 662,292
IT 380,000 452,292
SBI-P 210,000 210,000

Construction of a roof over the Summit Lake Community Center. Includes enclosure of space for senior activities. State
NatureWorks grant awarded. 1995 carryover. Ordinance (#314-1996) authorizing a construction manager passed
4/29/96. Stephens-Miller Consultants is the construction manager @ $55,394. Contract awarded to Cavanaugh Building
Corp. @ 484,100 on 2/20/96. Supplemental #1 for the construction of a senior room enclosure awarded to Cavanaugh
Building Corporation @ $76,400 on 4/15/96. Supplemental #2 awarded to Cavanaugh Building Corp. @ $22,386 on
10/7/96. Includes amendatory agreement #2 with GBC Engineers and Architects @ $14,964. Construction complete.
Includes engineering @ $8,583.

Summit Lake Marina IT 35,000 14,988

Preparation of a marina and ballfield plan. Master Plan under development. A Waterways Safety Fund Grant Application
was submitted to the Ohio Department of Natural Resources in June. A NatureWorks grant application was submitted to
the Ohio Department of Natural Resources in June. Includes engineering @ $14,988.

Valley View Ballfield IT 60,000 168,920

Development of a ballfield on the former workhouse site. Includes design and construction of a backstop, players
benches, bleachers and outfield fencing. Ordinance (#419-1996) authorizing bids and contracts passed 6/10/96.
Contract awarded to W.G. Lockhart Construction @ $224,888 on 9/16/96 ($127,277 attributable to the ballfield).
Construction underway, scheduled for completion in May 1997. Includes engineering @ $25,247.
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Parks Closeouts TOTAL 0 67,146
IT 0 (354)
GO 0 67,500

Includes closeout of the following projects:

Airport Ballfields @ ($4,619) - Supplemental #1 awarded to Cavanaugh Building Corp. @ ($5,196) on 7/15/96. Includes
engineering @ $578.

Balch Street Community Center @ $69,486 - Supplemental #3 awarded to Cavanaugh Construction @ $16,079 on
1/2/96. Supplemental #1 awarded to W.G. Lockhart Construction @ $23,697 on 9/3/96 for a retaining wall ($44,000
attributable to Balch Street Community Center). Contract awarded to Air Comfort, Inc. for modifications to the HVAC
system @ $5,540 on 10/15/96. Purchase order awarded to Air Comfort, Inc. for modifications to the HVAC System @
$5,540 on 12/2/96. Includes engineering @ $3,324.

Firestone Park Community Center @ ($1,986) - Includes liquidation of a contract with Curtis & Rasmussen @ ($2,066).
Hyre Park Tot Lot @ ($1,838) - Supplemental #1 awarded to Cavanaugh Building Corp. @ ($1,838) on 9/30/96.
Reservoir Park Play Equipment @ $4,174 - Supplemental #1 awarded to Carmen Construction @ $113 on 11/4/96.
Includes engineering @ $4,174.

Waters Park @ $1,788 - Purchase order awarded to Aaron Landscaping @ $1,769 for reseeding around the retaining
wall. Includes engineering @ $19.

TOTAL PARKS AND RECREATION $3,945,000 $3,461,980
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FUNDING AND/OR

PROJECT SOURCE(S) - BUDGET AWARDED
PUBLIC FACILITIES $5,780,000 $2,332,628
ADA Compliance TOTAL 250,000 39,711
GO 250,000 0

IT 0 39,711

Improvements to City facilities to comply with the Americans with Disabilities Act. Ordinance (#339-1996) authorizing
bids and contracts for the Municipal Building High and Bowery entrance doors passed 5/13/96. Contract for entrance
doors awarded to Narzisi Construction @ $33,400 on 9/23/96. Installation underway, scheduled for completion in

February 1997. Includes engineering @ $4,431.

Airport Improvements TOTAL 25,000 723,913
STATE 22,000 8,437

TIF 3,000 214,326

FAA 0 501,150

Replacement of four runway end identifier lights. Contract awarded to Lampion Companies @ $9,588 on 3/11/96.
Project complete. '

Includes closeout of the airport upgrade @ $714,335 - Amendatory agreement #1 with MS Consultants for construction
management services awarded @ $83,503. Supplemental #1 awarded to Kenmore Construction @ $377,705 on
3/28/96, supplemental #2 awarded to Kenmore Construction @ $144,382 on 3/28/96. Includes payments to Ohio Edison

@ $22,280 and engineering @ $8,568.
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Cascade Plaza Rehabilitation TIF 125,000 106,323

Improvements to Cascade Plaza including rehabilitation of the Quaker and Mill Street sidewalks and stairwells.
Resealing of mall surface joints and infill of the ice rink. Resealing of mall surface joints postponed. Ordinance
(#801-1996) authorizing bids and contracts for infill of the rink, repairs to Quaker and Mill Street stairwells and some
sidewalk and facade improvements passed 12/2/96. J.J.A.S. Inc. was the low bidder @ $105,150 on 11/21/96. Includes
liquidation of a contract with GBC Engineering & Architects @ ($3,550) and engineering @ $28,472.

Includes improvements to Mill Street in front of the Ramada Plaza hotel @ $79,142 - Supplemental #3 awarded to Vito
Gironda @ $76,192 on 2/12/96, supplemental #4 awarded to Vito Gironda @ ($832) on 8/19/96. Includes engineering @
$5,247.

Includes engineering for design of the 1997 Cascade Deck Signage project @ $194 and engineering for design of the
1997 Cascade Improvements project @ $518.

Central Services Facility MEF 105,000 101,137

Paving of parking lot and replacement of vehicle lifts. 1995 carryover. Vehicle lifts awarded to Garage and Service
Station @ $40,637 on 10/7/97. Resurfacing of the parking lot awarded to Highway Asphalt @ $60,500 on 10/7/96.
Project complete.

Combined Facility for Vice, Narcotics, PF 475,000 0
and Canine Units

Acquisition and renovation of facility for use by the Narcotics, Vice Squad, and Canine Units. Lease of space now being
considered. 1995 carryover.
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Communications Building 220,000 207,530
Garage Door IT 20,000 46,913

Installation of an overhead garage door on east side of building and construction of a curb cut. Ordinance (#811-1996)
authorizing bids and contracts passed 12/16/96. Contract awarded to Moderalli Excavating Co. @ $26,725 on 12/23/96.
Construction scheduled from March 1997 to April 1997. Includes engineering @ $19,907.

Roof TOTAL 200,000 160,617
IT 150,000 120,463
PF 50,000 40,154

Roof repair as necessary. Contract awarded to Roofing Contractors @ $116,360 on 4/1/96. Construction complete.
Supplemental #1 awarded to Roofing Contractors @ $19,045 on 9/16/96. Includes engineering @ $15,234.

Communications Tower IT 10,000 3,500

Disassemble and remove tower adjacent to the University of Akron's Spicer Hall. Purchase order awarded to GPD
Services @ $3,500 on 5/13/96. Project complete.

Fire Station Roof Replacement IT 100,000 193,768

Fire Station #2 (952 East Market St.) @ $163,336 - Design and replacement of roof. Hasenstab & McCarthy is the
design consultant @ $20,690. Contract awarded to Cioffi Construction @ $114,800 on 6/10/96. Construction complete.
Supplemental #1 awarded to Cioffi Construction @ $2,601 on 10/7/96. Includes engineering @ $24,511.

Fire Station #13 (1544 Brown Street) @ $22,957 - Design of 1997 roof replacement. Ordinance (#361-1996) authorizing
a consultant passed 5/20/96. T.C. Architects is the consultant @ $15,820. Design complete. Contract awarded to Cioffi
Construction @ $124,000 on 2/4/97 (Funded in the 1997 Capital Investment Program). Includes engineering @ $6,883.

Fire Station Roof Replacement Closeouts: Includes: Fire Station #9 (98 Dodge Avenue) @ $1,024 (supplemental #1
awarded to Cioffi Construction @ $1,082 on 2/26/96); Fire Station #12 (1852 West Market Street @ $6,447
(supplemental #1 awarded to Cavanaugh Building Corp. @ $2,545 on 6/17/96). Includes engineering @ $3,952.
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Miscellaneous Fire Stations and Equipment IT 130,000 73,557

Annual improvements at various fire stations. Includes the following projects:

Driveway reconstruction at Fire Station #8 (1277 E. Archwood) @ $37,787 - Contract awarded to Michael Construction @
$29,722 on 6/24/96. Construction complete. Supplemental #1 awarded to Michael Construction @ $1,424 on 11/12/96.
Includes engineering @ $14,099.

Ordinance (#664-1996 authorizing bids and contracts to replace kitchen cabinets, cabinet doors, counters, drawers and
backsplashes at Fire Station #4 passed 9/30/96. Contract awarded to Specified Structures @ 12,145 on 12/13/96.

Purchase of a high pressure air compressor fill station & electronic CO-monitoring system awarded to Norco Equipment
@ $23,625.

Fire Station #9 Apparatus Floor IT 125,000 124,949

Replacement of failed floor. 1995 carryover. Ordinance (#26-1996) authorizing bids and contracts passed 1/22/96.
Contract awarded to Cioffi Construction @ $103,700 on 2/12/96. Construction complete. Supplemental #1 awarded to
Cioffi Construction @ $9,500 on 7/22/96. Includes engineering @ $10,283.

Fire Station #11 GO 50,000 81,843

Inspection costs and supplemental charges for construction of a new fire station at 1688 Akron-Peninsula Road to serve
Northwest Akron and portions of Cuyahoga Falls. Construction complete. Includes purchase of a hose washer from
Finley Fire Equipment @ $7,850. Supplemental #2 awarded to Zimmerman Construction @ $22,690 on 12/23/96.
Includes engineering @ $44,914.
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Fuel Tank Removal TOTAL 100,000 25,594
IT 100,000 (8,503)
oG 0 34,097

Continuation of site testing and remediation at the West Side Depot. Initiation of remediation at the former Union Street
Garage. Ordinance (#68-1997) authorizing contracts for underground storage tank testing and remediation passed
2/3/97. Includes a contract with BJAAM Environmental @ $36,555 for consulting services at the former Union Street
Garage and a contract with Haley & Aldrich Inc. @ $16,843 for a site assessment at the B.F. Goodrich Facility. Includes
liquidation of a purchase order with Harp Contractors @ ($8,503).

Harold K. Stubbs Justice Center 610,000 202,831
Plaza Closeouts TOTAL 75,000 134,689
GO 50,000 90,242

SC 25,000 44 447

Inspection costs and supplemental charges for rehabilitation of plaza including replacement of concrete walkway,
drainage improvements, step replacement, entry way repair and plant material replacement. Construction complete.
Includes supplemental #2 with Donley's @ $72,236 on 5/28/96. Includes amendatory agreement #1 with the Voinovich
Group for construction management services @ $31,760. Includes engineering @ $14,880.

Office Relocation GO 500,000 54,187

Rehabilitation of space on the mezzanine level for relocation of the Probation Division from the seventh floor.
Rehabilitation of space on the seventh floor for expansion of Felony Court and development of a separate courtroom for
Small Claims. Scope revised to include only relocation of the Probation Division. Ordinance (#343-1996) authorizing a
consultant passed 5/13/96. Voinovich Sgro Architects is the consultant @ $53,724. Design of the Probation Division
relocation scheduled for completion in March 1997. Bids scheduled in April 1997. Construction scheduled to begin in
April 1997. Includes engineering @ $463.

Juvenile Bureau Office Rehabilitation IT 30,000 7,366

Rehabilitation of sixth floor space for expansion of Juvenile Bureau offices. Design scheduled for completion in February
1997. Bids scheduled in March 1997. Construction scheduled to begin in April 1997. Includes engineering @ $7,366.
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Police Property Room Heating IT 5,000 6,589

Provision of heating in the Police Department's property room. Purchase order for a gas furnace awarded to Air Comfort
@ $4,825 on 8/26/96. Purchase order for piping awarded to Pitsch Plumbing @ $1,764.

Police Training Relocation GO 500,000 46,355

Rehabilitation of space in the Cascade Parking Deck for the Police Department's Training division. Hecky & Associates is
the consultant @ $42,232. Ordinance (44-1997) authorizing bids and contracts passed 1/27/97. Jeffrey Carr
Construction was the low bidder @ $234,895 on 1/28/97. Construction scheduled from May 1997 to September 1997.
Includes engineering @ $4,122.

Opportunity Park Parking Deck TIF 1,920,000 124,386

Replacement of slab on level three. Scope changed to repairs to and re-coating of levels 6 and 7. Includes design of
levels 5, 8 through 10, & bridge repair. Project represents the first phase of a multi-year rehabilitation of the parking deck.
Walker Parking Consultants is the consultant @ $107,446. Design complete. Bids schedule undetermined. Includes
engineering @ $6,026.

Municipal Building Roof Replacement IT 20,000 24,456

Study of roof repair alternatives. Project scope revised to include the design of the roof replacement. Braun & Steidle
Architects is the consultant @ $20,952. Design underway, scheduled for completion in March 1997. A construction
schedule has not been determined. The construction estimate is $250,000. Includes engineering @ $3,143.

Municipal Service Center 265,000 85,885

HVAC System IT 105,000 35,215

Replacement of Building #1 HVAC system. Ordinance (#204-1996) authorizing a consultant passed 3/25/96.
Electro-Mech Engineering is the consultant @ $20,428. Design scheduled for completion in March 1997. A bid schedule
has not been determined. Includes additional consulting services as follows: Electro-Mech Engineering @ $3,600,
American Analytical @ $1,525, Louis Perry & Associates @ $1,115 and Timmerman Geotechnical @ $1,678. Includes
engineering @ $6,849.
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Computer Systems MEF 160,000 50,670

Purchase and installation of computer systems for fueling and operations. Computer specs for operations under final
development. Bids expected in the Spring of 1997. Contract awarded to Hal Jones for the fueling system @ $50,670 on
10/28/96. Preliminary work required before installation underway. Installation scheduled in the Spring of 1997 to avoid
conflicts with snow and ice removal..

City Office Relocation TOTAL 750,000 37,132
GO 750,000 0
ITC 0 37,132

Remodeling of office space for use by the Income Tax Division and the Housing Rehabilitation Division. Both divisions
relocated to the National City Bank Building (Cascade |). The Housing Rahbailitation Division relocation was funded
under the Rehabilitation program. Income Tax work stations awarded to North Coast Furniture Services @ $23,647 on
8/26/96. Project complete. Includes engineering @ $10,298.
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Public Facilities Closeouts TOTAL 0 129,758
IT 0 50,872
GO 0 78,886

Closeout of previous years public facilities projects. Includes closeouts as follows:

Cascade Parking Deck @ $35,713 - Includes a contract with H.R. Gray for consulting services @ $35,000. Includes
engineering @ $713.

Combined Dispatch Center @ $18,226 - Includes a contract with Unisys @ $6,390, liquidation of a contract with
Voinovich Sgro Architects @ ($27,309) and contracts with Kevin Shew @ $52,000

Harold K. Stubbs Justice Center Security Improvements @ $29,817 - PC based card system awarded to Parking
Systems & Analysis @ $13,471 on 6/3/96, Pneumatic tube, material and installation at Clerk of Courts lobby awarded to
Colombo Sales & Engineering @ $8,400 on 8/5/96, General trades portion of Clerk of Courts lobby awarded to Stathos
Construction @ $4,900 on 8/12/96.

Graphics Relocation @ $24,947 - Supplemental #2 awarded to Carmen Construction @ $13,918 on 4/22/96. Includes
engineering @ $5,856.

Morley Health Building Plaza @ ($1,512) (includes liquidation of a contract with Environmental Design Group @ ($1,512).

Municipal Service Center Roof Repairs @ $1,544 - Includes engineering @ $1,544.
Workhouse Demolition @ $4,927 - Includes engineering @ $4,914.

Also includes purchase of an X-ray system awarded to Heimann Systems @ $15,749 on 12/9/96.

TOTAL PUBLIC FACILITIES $5,780,000 $2,332,628
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MISCELLANEOUS $17,418,000 $15,769,608
Administration (CD) TOTAL 813.000 702,087
CD 800,000 691,237
ESG 13,000 10,850

Annual salaries, benefits, supplies and overhead for the planning, implementation and evaluation of projects funded with
Community Development Block Grant and Emergency Shelter Grant funds.

Administration (Capital) IT 1,380,000 1,300,862
Annual salaries, benefits, supplies and overhead for Capital Planning, Design and Graphics (part).
Debt Service IT 12,400,000 11,998,534

Annual debt service on general obligation debt for capital improvement projects. Includes ($76,375) adjustment to the

bond payment fund for assessments on the following projects:

Ackley et al (1994 Non-Petition Walks) @ ($6,874)

Lancaster/inverness @ $3,409

Ashland Avenue @ $791 Richmond Place @ $829
Berman Avenue @ $283 Stadelman Avenue @ ($309)
Brookshire Drive @ $200 Talbot et al (1995 Petition Walks) @ $1,822
Courtland/Seward @ ($57,462) Vinita Avenue @ ($6,566)
Howe St. et al (1994 Petition Walks) @ ($16,365) West Exchange Street @ $3,866
Document Imaging System DPF 45,000 44,515

Purchase of a system for the City Council office which will scan legislation, minutes and other correspondence into a
database which can later be retrieved for analysis, review and printing. Ordinance (#302-1996) authorizing a contract
with Unisys to provide and implement the new City financial management system (which will include this document
imaging system) passed 4/22/96. Installation complete.
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Equipment Replacement TOTAL 1,800,000 1,628,054
IT 1,515,000 1,399,849
EQ 100,000 108,017
WCF 185,000 120,188

Annual replacement of obsolete or otherwise unusable rolling stock for fire, police and public service divisions. See
Appendix A for details.

Mobile Data Terminals GO 900,000 0

Purchase and installation of data terminals for Police and Fire Department vehicles to enable access to computer aided
dispatch center. Will also enable access to various Federal, State and City databases. (Debt retirement to be equally
shared between the Capital Budget and Police Special Revenue Funds). The purchase has been delayed pending
consideration of the purchase of laptop computers instead of the mobile data terminals.

Street Trees IT 75,000 91,656

Annual replacement of street trees removed because of age, disease or accidents. Ordinance (#2/12/96) authorizing
bids and contracts passed 2/12/96. Contracts for planting awarded to Aaron Landscaping @ $49,975 on 3/4/96.
Contracts for trees awarded on 4/1/96 total $30,659 as follows:

Barnes Nursery & Garden Center @ $1,625 Davey Tree Farm @ $5,104
Horticultural Associates @ $5,936 Klyn Nurseries @ $1,558

Lake County Nursery @ $1,069 Manbeck Nurseries @ $4,114
Schictel's Nurseries @ $2,853 R.B. Stout @ $2,400

Sunleaf Nursery @ $332 Wade & Gatton Nurseries @ $2,369

A purchase order for additional trees awarded to Manbeck Nurseries @ $3,998 on 4/15/96. Planting of street trees
complete.

Includes closeout of the 1995 program @ $2,540 (supplemental #1 awarded to Ecolawn Care Services @ $2,540 on
2/12/96).

Includes engineering @ $1,781.
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Abington Square Right-of-Way Trees IT $5,000 3,900

Planting of trees in the Abington Square Right-of-Way. Resolution (#335-1996) amending the 1996 Capital Investment
Program passed 5/6/96. The original budget was $0. Supplemental #1 for tree planting awarded to Aaron Landscaping
@ $2,301 on 6/3/96. Contract for trees awarded to Schictel's Nurseries @ $1,599 on 4/1/96. Tree planting complete.

TOTAL MISCELLANEOUS PROGRAM $17,418,000 $15,769,608
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PUBLIC UTILITIES PROGRAM $29,395,000 $19,395,922
WATER POLLUTION CONTROL STATION $1,975,000 $1,322,907
Alternative Thickening for Activated SCF 200,000 170,893

Sludge

Design of 1997 construction of replacement of dissolved air flotation units. 1995 carryover. Design underway, scheduled
for completion in July 1997. Burgess & Niple is the consultant @ $153,000. Includes engineering @ $16,788.

Electrical Distribution Improvements SCF 330,000 0
Provision of a second electrical power supply to the main process area of the treatment plant. 1995 carryover. Plans
complete.

Fuel Station Replacement SCF 100,000 48,892

Construction of a new fuel station facility at WPCS and the Compost Plant. Environmental Design Group is the
consultant. Design complete. Contract awarded to Bassak Brothers @ $182,113 on 2/24/97 (Funded in the 1997 Capital
Investment Program). 1995 carryover.
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Miscellaneous Improvements SCF 250,000 193,709

Annual program of various repairs. Includes:

Gravity Thickener Sludge Pumps @ $40,542 - Louis Perry & Associates has been selected as the design consultant @
$33,500. Includes engineering @ $7,041

Plant Entrance Upgrade @ $48,144 - Contract awarded to install new plant entrance lights and two new gate operators to
Dies Electric @ $47,650 on 9/23/96. Includes engineering @ $494.

Purchase of laboratory glassware @ $9,950 - Contract for a laboratory glassware washer awarded to Miele Appliances @
$9,950 on 4/8/96.

Remove and replace gratings @ $55,958 - awarded to W.G. Lockhart @ $55,998 on 8/12/96.

Repair Expansion Joints @ $4,575 - Purchase awarded to Ohio Pressure Grouting @ $4,575 on 1/29/96.

Roadway Improvements @ $520 - Includes engineering @ $520.

Study for Possible Utilization of Landfill Gas for Providing Electricity or Heat @ $13,792 - Black & Veach is the consultant
@ $13,792.

Upgrading of the fire alarm system @ $19,325. Louis Perry & Associates is the consultant for the fire alarm upgrade @
$19,325. Design complete.

Replace Rails for Sludge Collectors SCF 280,000 53,233
and Stabilize Launders

Replacement of worn collector rails in the Primary Tank. Study of primary tank overflow weir improvements (1995
carryover). Study complete. Design underway, scheduled for completion in April 1997. Finkbeiner, Pettis & Strout is the
consultant @ $45,000. Includes engineering @ $8,233.

Review/Construct Grease Handling SCF 400,000 439,191
and Disposal Facility

Provision of screening and related appurtenances to collect grease and other floatable materials. 1995 carryover.
Finkbeiner Pettis & Strout is the consultant @ $36,900. Ordinance (#776-1996) authorizing bids and contracts passed
11/18/96. Contract awarded to Shook Heavy and Environmental Group @ $390,400 on 12/16/96. Construction in 1997.
Includes engineering @ $8,411.
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Old WPCS Tanks SCF 0 97,611

Filling in of abandoned tanks on the site of the old Water Pollution Control Station. Contract awarded to W.G. Lockhart
construction @ $224,888 on 9/16/96 ($97,611 attributable to Sewer Capital). Construction complete.

Compost Facility Improvements 415,000 290,771

Elimination of Standing Water SCF 75,000 79,325
in Reactor Area

Installation of a drainage system to serve reactor walkways. 1995 carryover. Design complete. Ordinance (#686-1996)
authorizing bids and contracts passed 10/7/96. Contract awarded to W.G. Lockhart @ $79,325 on 10/29/96.
Construction complete.

Reactor Area Improvements SCF 40,000 0
Study and design of 1997 replacement/restoration of structural members.
Reactor Cover Replacements SCF 75,000 72,563

Replacement of failed or weakened reactor covers as necessary. Ordinance (#325-1996) authorizing bids and contracts
passed 5/6/96. Contract awarded to Keller-Hall @ $72,563 on 5/13/96. Construction complete.

Replace Temperature Monitoring System SCF 50,000 4,372

Replacement of temperature monitoring system to enable more accurate control of the process air fans and provide
continuous temperature monitoring. 1995 carryover. Scope complete. Includes engineering @ $4,372.

Scrubber Supply Ductwork Restoration SCF 75,000 134,511

Replace corroded galvanized ductwork with fiberglass ductwork. Ordinance (#289-1996) authorizing bids and contracts
passed 4/15/96. Contract to replace the existing twelve units awarded to Ohio Fabricators @ $134,511 on 11/4/96.
Construction scheduled for completion in April 1997. -
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Underground Storage Tank Site SCF 100,000 0

Restoration

Removal of underground storage tanks and site restoration. 1995 carryover. Design underway. Work to follow
installation of the new fuel station.

Preliminary Engineering & Closeouts SCF 0 28,607

Includes closeout of the following projects:

Activated Treatment Renovation @ $247 - Includes engineering @ $60.

Central Data Monitoring @ $2,280 - Includes engineering @ $2,280.

Decant Basin Pumping Improvements @ $14,080 - Amendatory Agreement #1 awarded to Finkbeiner, Pettis & Strout @
$14,080.

Final Effluent Disinfection Improvements @ ($3,656) - Supplemental #3 awarded to Kokosing Construction @ ($3,686) on

10/28/96.

Final Tank Covers @ $9,162 - Supplemental #2 awarded to Kenmore Construction @ $9,151 on 3/11/96.

Grit Handling @ $393.

Odor Inventory and Corrective Action Plan @ ($49,067) - Contract liquidated with Burgess & Niple @ ($49,067.

Storm Retention Basin Improvements @ $58,188 - Supplemental #2 @ $101,632 awarded to Shook Heavy &
Environmental Group, supplemental #3 awarded to Shook Heavy & Environmental Group @ $65,853 on 6/24/96,
supplemental #4 awarded to Shook Heavy & Environmental Group @ ($109,641) on 9/19/96.

Sludge Stabilization Improvements @ $522 - Includes engineering @ $207.

Waste Liquor Equalization Tanks @ $208 - Includes engineering @ $208.
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Sanitary Sewers $13,950,000 $8,595,090
Combined Sewer Overflow Monitoring/ 1,575,000 32,387
Corrective Action Plan
CSO Modeling and Sampling SCF 425,000 0

Biological and chemical sampling of combined sewer overflows and receiving streams. Includes hydraulic and water
quality computer modeling. Ordinance (#446-1996) authorizing a consultant for combined sewer overflows and receiving
streams modeling and sampling passed 6/17/96. Includes consultant contracts as follows:

Montgomery Watson is the consultant for modeling @ $106,220.

Dodson Stillson is the consultant for data collection @ $99,900

Malcolm Pirnie is the consultant for biological work @ $150,800

Amendatory agreement #1 awarded to Malcolm Pirnie for biological and structural assessment @ $26,604.
Liquidation of a 1995 contract with JDJ&A for data collection @ ($463,869).

Engineering @ $52,275.

Facility Plan Update SCF 450,000 23,848

First phase of three year update of the Akron Facility Plan per EPA mandate. Ordinance (#65-1996) authorizing a
consultant passed 2/5/96. Scope of services complete. Includes engineering @ $23,322.

Rack/Manhole Improvements SCF 700,000 8,539

Modifications to grates at several racks. Includes relocation of access manholes to directly over the rack grates per
NPDES permit. 1995 carryover.

Rack 15 (Forest Hill District CSO in Elizabeth Park ravine) @ $39,130 - Design complete. Ordinance (#713-1996)
authorizing bids and contracts passed 10/21/96. Contract awarded to United Paving Corp. @ $36,850 on 11/18/96.
Goodyear Retention Tank/Rack 39 (Bowery Street CSO) @ $42,215 - URS Consultants is the consultant @ $39,000.
Design underway, scheduled for completion in March 1997. Includes engineering @ $3,215.

Remainder of racks @ $8,539 - Design underway, scheduled for completion in May 1997. Includes engineering @
$8,539.
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Emergency Generator Upgrade SCF 200,000 73,411

Rehabilitation of the Clearfield pump station including an emergency generator and electrical control equipment. Includes
removal of fuel tanks, site assessments and soil remediation at the Clearfield and Hampton Ridge pump stations. Design
complete. Bids scheduled in April 1997. Amendatory agreement #1 awarded to Superior Environmental @ $11,259
underground storage tank removal and soil remediation. Supplemental #1 awarded to W.G. Lockhart Construction for the
1995 Emergency Generator project @ $2,169 on 11/12/96. Includes engineering @ $54,569.

Main Outfall Sewer TOTAL 2,200,000 1,388,230
SCF 955,000 484,155
SBI 1,245,000 904,075

Rehabilitation of the Main Outfall Sewer including patching and steel reinforcement of deteriorated steel. Repair of
reinforced concrete sections and reconstruction of manholes. Includes repairs to the influent sewer bridge. State Bond
Issue "Credit Enhancement" of $149,000 funds have also been approved to enable reduced rate bond financing.
Ordinance (#706-1996) authorizing bids and contracts passed 10/7/96. Contract awarded to H.M. Miller Construction @
$1,375,580 on 11/12/96. Construction scheduled to begin in 1997. Includes engineering @ $11,437.

Manhole Reconstruction SCF 100,000 130,871

Continuation of annual program of construction and/or reconstruction of manholes. Ordinance (#684-1996) authorizing
bids and contracts passed 10/22/96. Contract awarded to Vito Gironda & Bros. @ $95,975 on 12/2/96. Construction
underway, scheduled for completion in April 1997. Includes engineering @ $31,820.

Miller/Sweitzer SCF 15,000 0

Studies of alternatives to eliminate storm sewer infiltration into the Sweitzer Creek District. 1995 carryover. Study
determined to not be necessary. '
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Miscellaneous Sanitary Sewers SCF 80,000 151,049

Reconstruction of short stretches of sewer to repair localized damage in connection with residential street improvement
projects. Includes rehabilitation of the Garden Alley Sewer (State Street - south of Cedar Street).

Garden Alley Sewer @ $146,733 - Ordinance (#704-1996) authorizing bids and contracts passed 10/22/96. Contract
awarded to United Survey @ $164,605 on 11/12/96 ($127,629 attributable to the sanitary sewer). Construction complete.
Includes engineering @ $18,810.

Falmouth Road Sanitary Sewer @ $4,276 - Emergency reconstruction. Ordinance (#811-1996) ratifying the contract for
the emergency reconstruction of the Falmouth Road Sewer with H.M. Miller Construction passed 12/9/96. Includes
engineering @ $4,273.

New Sanitary Sewers SCF 80,000 103,604

Construction of a new sanitary sewer as required. Includes abandonment of existing sanitary sewer and construction of a
new sanitary sewer at Emmitt Road. Contract awarded to Campbell Contracting Co. @ $82,313 on 12/2/96. Includes
engineering @ $19,402

Patterson Park Combined Sewer TOTAL 1,700,000 2,268,410
PVT 1,700,000
SCF 0 2,268,410

Reconstruction of combined sewer below proposed ballfield site. Ordinance (#642-1996) authorizing bids and contracts
passed 9/16/96. Contract awarded to Kenmore Construction @ $2,217,135 on 12/23/96. Construction underway,
scheduled for completion in April 1998. Ulmer & Berne has been selected to provide legal services concerning
environmental matters @ $20,000. Includes engineering @ $20,057.
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Sanitary Sewer Inflow/Infiltration SCF 250,000 148,912

Correction Studies

Studies to determine sewer rehabilitation required to eliminate inflow and infiltration from the following sewer districts:

* Huguelet Street/Sumatra Avenue + Hawkins District
+ Mud Run District *N. and S. Firestone Blvd.
* Roosevelt District * Hackberry/Boxwood

+ Completed * Scheduled in 1997

1995 carryover. Finkbeiner Pettis & Strout is the consultant @ $99,000 for the Mud Run and Hawkins District. Includes

engineering @ $49,911.
Sanitary Sewer Reconstruction 520,000 796,808

Archwood Easement SCF 45,000 160,912
(Adams Ditch-235'E) ‘

Reconstruction of sanitary sewer along Archwood Easement from Adams Ditch to 235 feet east. Contract awarded to
Wingfoot Rental & Development Co. @ $148,795 on 12/23/96. Construction underway, scheduled for completion in April
1997. Includes engineering @ $10,269.

Bellevue Avenue SCF 30,000 55,204
(103'W Frederick-Expressway)

Reconstruction of sanitary sewer along Bellevue Avenue from 103' west of Frederick Boulevard to I-77. Design complete.
Ordinance (#687-1996) authorizing bids and contracts passed 10/7/96. Contract awarded to AJC Construction @
$41,217 on 11/12/96. Construction complete except for restoration. Includes engineering @ $12,118.

Fairlawn Trunk Sewer SCF 15,000 23,277,

Manhole and sewer reconstruction as necessary in the Fairlawn Country Clubs easement. Ordinance (#685-1996)
authorizing bids and contracts passed 10/7/96. Contract awarded to Tallmadge Construction @ $17,450 on 10/28/96.
Construction complete. Includes engineering @ $5,298.
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Hawkins Trunk Protection SCF 40,000 21,832

Erosion control for exposed trunk sewer pipe located northwest of Middlecoff Drive between Hilton Drive and Barcelona
Drive. Design completion scheduled in February 1997. Bids scheduled in March 1997. Includes engineering @

$18,459.
W. Market St. TOTAL 135,000 352,614
(Beauparc Dr.-315'West) SCF 135,000 299,701
SA 0 52,913

Reconstruction of sanitary sewer along West Market Street from Beauparc Drive to 315 feet West. Ordinance (#72-1996)
authorizing bids and contracts passed 2/5/96. Contract awarded to Chapman Excavating Co. @ $323,008 on 2/26/96
($261,703 attributable to the sanitary sewer). Construction complete. Supplemental #1 awarded to Chapman Excavating
@ $44,093 on 7/15/96. Includes engineering @ $34,768.

. Summit Lake Sanitary Sewer SCF 100,000 28,071

Reconstruction of 380 feet of sanitary sewer near Margaret Park School. Ordinance (#803-1996) authorizing bids and
contracts passed 12/2/96. Design underway, scheduled for completion in February 1997. Bids scheduled in March 1997.
Construction scheduled from April 1997 to May 1997. Includes payments to Tinnerman Geotechnical @ $6,771 and to
United Survey @ $3,945 for consulting services. Includes engineering @ $17,331.

Wall Street TOTAL 155,000 154,898
(Cuyahoga Falls Ave.-Edwards Ave.) SCF 105,000 94,909
WCF 50,000 59,989

Reconstruction of sewer along Wall Street from Cuyahoga Falls Avenue to Edwards Avenue. Includes reconstruction of
water line. 1995 carryover. Contract awarded to Cioffi Construction @ $134,307 on 1/2/96. Construction complete.
Includes engineering @ $20,195.
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Roosevelt Sewer SCF 2,300,000 1,886,582

Lining and upgrading of sanitary trunk sewer. Restoration, dredging and stabilization of Roosevelt Ditch (Gilchrist Road -
N. corp. line). State Bond Issue Credit Enhancement funds have been approved for this project to enable reduced rate
bond financing. 1995 carryover. Contract awarded to H.M. Miller @ $1,780,007 on 4/29/96. Ditch construction
complete. Sewer construction scheduled for completion in April 1997. Includes engineering @ $103,962.

Septic Tank Elimination TOTAL 775,000 601,279
SCF 525,000 457,579
SA 250,000 143,700

Sewer construction to eliminate existing septic tanks in the following areas:

Morse St. (Mud Run-Newdale Ave.) Newdale (Morse St.-dead end)
Selzer Ave. (Uhler St.-N of Lorenz Ave.)

1995 carryover. Ordinance (#55-1996) to proceed with Newdale Avenue and Morse Street passed 1/29/96. Contract for
Newdale and Morse awarded to Chapman Excavating Co. @ $542,003 on 2/5/96. Construction complete. Supplemental
#1 awarded to Chapman Excavating @ ($5,791) on 10/21/96. The Selzer Avenue project has been canceled. Includes
engineering @ $53,402.
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Preliminary Engineering & Closeouts SCF 0 (221,290)

Closeout of previous year's sanitary sewer projects. Includes closeout of the following projects:

Akron-Peninsula Road Pump Station @ $346 - Includes engineering @ $346.
Arch Street Sanitary Sewer @ ($886) - Supplemental #1 awarded to Michael Construction @ ($886) on 7/15/96.

Combined Sewer Overflow Monitoring System @ $33,802 - Amendatory agreement #2 awarded to Finkbeiner Pettis &
Strout @ $21,365. Amendatory agreement awarded to URS Consultants @ $54,660 for construction management
services. Includes telephone expenses @ $14,774 and engineering @ $8,987.

Combined Sewer Overflow Monitoring Stations @ $34,306 - Includes engineering @ $34,262.

Copley Road Sewer @ $7,515 - Includes $5,996 to reimburse the bond payment fund for a shortfall on special
assessments.

Cross Creek Repair @ $10,748 - Supplement awarded to W.G. Lockhart @ $10,748.

North Firestone Boulevard @ $58,981 - Supplemental #1 awarded to H.M. Miller @ $3,468 on 10/28/96. Includes
engineering @ $59,546.

South Firestone Boulevard @ $700 - Includes engineering @ $700 .

Hawkins District Relief Sewer @ ($72,934) - Contract with H.R. Gray liquidated @ ($72,977). Includes engineering @
$544.

Lincoln Street/Forge Street @ $170 - Includes engineering @ $170.

Little Cuyahoga Sewer Phase IV @ $2,404 - Supplemental #1 awarded to Kenmore Construction @ ($39,676) on
2/26/96. Includes liquidation of a contract with United Survey @ ($1,862), $12,534 to reimburse the bond payment for a
shortfall on special assessments and interest @ $31,044.

Riverview Outfall Sewer Emergency Repairs @ ($6,715) - Includes liquidation of a Purchase Order with Barberton Tree
Service @ ($6,715).

Sewer Sewer Maintenance Fuel Station 1994 Project @ $147,744 - Amendatory agreement #2 to Electro-Analytical @
$148,468 for remediation of petroleum contamination. Includes liquidation of a Purchase Order with Cara Cam @ ($724).
Tonawanda Avenue Sanitary Sewer @ $1,327 - Supplemental #1 awarded to W.G. Lockhart @ ($95) on 6/10/96.
Includes engineering @ $1,387.

Towpath Pump Station @ ($7,222) - Contract with MS Consultants liquidated @ ($7,222).

Willow Run/Lakeshore @ ($501,990) (Supplemental #8 awarded to H.M. Miller @ ($517,753) on 3/18/96). Includes
engineering @ $6,490.

Also includes preliminary engineering on Automated Rain Gauges @ $229.
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JOINT ECONOMIC DEVELOPMENT DISTRICTS 4,155,000 1,234,837
Facilities Plan Update JEDD-S 0

First phase of three year update of the Akron Facility Plan per EPA mandate. Includes update of JEDD facilities only.
Includes engineering @ $38.

Copley Township 1,540,000 681,442

Aberth Road Sewer JEDD-S 70,000 78,587
(Pump Station-Copley Road)

Design of 1998 sewer construction from the pump station to Copley Road. URS is the design consultant @ $72,825.
Design underway, scheduled for completion in May 1997. Includes engineering @ $5,762.

Cleveland-Massillon Road Sanitary Sewer JEDD-S 0 0

Construction of a sanitary sewer on Cleveland-Massillon Road at I-77. Ordinance (#703-1996) authorizing bids and
contracts passed 10/7/96. Bids scheduled in March 1997.

Pigeon Creek Sewage Pump Station JEDD-S 540,000 35,148

Construction of a pump station and force main. Design underway, scheduled for completion in May 1997. Includes
supplement #1 with GPD Associates @ $16,002. Bids scheduled in 1997. Includes engineering @ $18,792.

Pigeon Creek Trunk Sewer Ph. I JEDD-S 300,000 126,743
(Jacoby to RR to Cleve-Mass)

Design of 1998-1999 sewer construction from Jacoby Road to Cleveland-Massillon Road. Finkbeiner Pettis & Strout is
the consultant @ $125,897. Design underway, scheduled for completion in May 1997. Includes engineering @ $846.
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Rothrock Road Sewer JEDD-S 630,000 434,916

(Relqcated Rothrock-S. End)

Construction of sewer from relocated Rothrock to the south end. Contract awarded to Underground Utilities @ $455,024
($266,499 attributable to JEDD-S). Construction complete except for restoration scheduled in the Spring of 1997.
Includes acquisition expenses @ $119,542. Includes engineering @ $39,468.

Copley Township Closeouts JEDD-S 0 6,048
Include closeout of the design of Pigeon Creek Trunk Sewer Phase 1. Includes engineering @ $6,048.

Coventry Township 1,595,000 318,986

Cormany Road Sewage Pump Station JEDD-S 720,000 73,438

Construction of a pump station. Design underway, scheduled for completion in May 1997. Bids scheduled in July 1997.
Includes amendatory agreement #1 with MS Consultants @ $42,945. Includes engineering @ $30,493.

Cormany Road Sewer JEDD-S 210,000 0
(Pump Station-Portage Lakes)

Design (1995 carryover) and construction of sewer from the pump station to Portage Lakes. Design underway,
scheduled for completion in May 1997. Bids scheduled in July 1997.

Manchester Road Sewer JEDD-S 25,000 36,045
(Portage Lakes Drive-Proehl Ave.)

Design of 1997 sewer construction along Manchester Road from Portage Lakes Drive to Proehl Avenue. 1995 carryover.
Project combined with Manchester Road Sewer (Portage Lakes Drive-Halcyon). The new limits for the project are

Halcyon-Proehl. URS Consultants is the design consultant @ $35,430. Design scheduled for completion in May 1997.
Includes engineering @ $616.
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Manchester Road Sewer JEDD-S 300,000 178,689

(Nesmith Lake Bivd.-Carnegie Ave.)

Design (1995 carryover) and construction of sewer from Nesmith Lake Boulevard to Carnegie Avenue. Louis Perry &
Associates is the design consultant @ $20,873. Contract awarded to Michael Construction @ $145,373 on 12/2/96.
Construction underway, scheduled for completion in March 1997. Includes engineering @ $9,768.

Manchester Road Sewer JEDD-S 20,000 26,498
(Robinson Avenue-Nola Avenue)

Design of 1997 sewer construction along Manchester Road from Robinson Avenue to Nola Avenue. 1995 carryover.
Louis Perry and Associates is the design consultant @ $25,012. Design underway, scheduled for completion in May
1997. Includes engineering @ $1,347.

Manchester Road Sewer JEDD-S 30,000 0
(Portage Lakes-Halcyon)

Design of 1997 sewer construction from Portage Lakes Drive to Halcyon. Project combined with Manchester Road
(Portage Lakes-Proehl).

Portage Lakes Drive Sewer JEDD-S 165,000 0
(Cormany Road-Path Drive)

Design (1995 carryover) and construction of sewer along Portage Lakes Drive from Cormany Road to Path Drive. Design
underway, scheduled for completion in May 1997. Bids scheduled in July 1997.

Portage Lakes Drive Sewer JEDD-S 55,000 0
(Path Drive-Manchester Road)

Design (1995 carryover) and construction of sewer along Portage Lakes Drive from Path Drive to Manchester Road.
Design underway, scheduled for completion in May 1997. Bids scheduled in July 1997.
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Path/Bower Sewer JEDD-S 55,000 4,316

(Portage Lakes-State Mill)

Design of 1997 sewer construction from Portage Lakes Drive to Halcyon Avenue. Project combined with the State Mill
Road Sanitary Sewer. Includes engineering @ $4,316.

Robinson Avenue Sewer JEDD-S 5,000 0
(Manchester Road-500'E)

Design of 1997 sewer construction along Robinson Avenue from Manchester Road to 500 feet east. Design underway,
scheduled for completion in May 1997.

State Mill Road Sewer JEDD-S 10,000 0
(Manchester Road-Bower Avenue)

Design of 1997 sewer construction along State Mill Road from Manchester Road to Bower Avenue. Project combined
with the Path/Bower Sanitary Sewer (see Path/Bower Sewer for details).

Springfield Township 1,020,000 225,385

Canton Road Sewer JEDD-S 750,000 164,212
(Old Home-Lakemore Corp. Line)

Construction of a sewer from Old Home Road to the Lakemore Corporation Line. Dodson-Stillson is the consultant @
$158,758. Design underway, scheduled for completion in April 1997. Includes engineering @ $5,454.

Massillon Road Sewer JEDD-S 270,000 61,173
(Oakes-Krumroy)

Construction of a sewer from Oakes Road to Krumroy Road. Design complete. Ordinance (#703-1996) authorizing bids
and contracts passed 10/7/96. Bids scheduled in March 1997. Amendatory Agreement #1 awarded to GPD @ $50,486.
Includes engineering @ $9,947.
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Springfield Preliminary Engineering & Closeouts JEDD-S 0

Includes preliminary engineering on Sanitary Sewer (Mogadore - Little Cuyahoga) @ $65.

Includes closeout of the following 1995 design JEDD projects:

Sanitarium Road Sewer/Pump Station @ $4,482 - Inciudes engineering @ $4,482.
Tuscarawas River Trunk Sewer @ $3,543 - Includes engineering @ $3,543

Sanitary Sewer US 224 - East Waterloo @ $999 - Includes engineering @ $999.

STORM WATER SYSTEM $735,000
Brewster Creek IT 125,000

Design of dredging of Brewster Creek from Arlington to Waterloo Road. Ordinance (#476-1996) authorizing a consultant
for a hydraulic study of the creek from Arlington Road to the Tuscarawas River passed 6/24/96. Finkbeiner, Pettis, &
Strout is the consultant @ $74,875. Study underway, scheduled for completion in April 1997. Includes engineering @

$5,728.
Marion Avenue Storm Sewer IT 300,000

Reconstruction of sunken 54" storm sewer between Marion Avenue and South Hawkins Avenue. Ordinance (#114-1996)
authorizing bids and contracts passed 2/26/96. Contract awarded to Chapman Excavating @ $287,338 on 3/28/96.
Construction complete. Supplemental #1 awarded to Chapman Excavating @ ($6,690) on 11/12/96. Includes payments
to Timmerman Geotechnical @ $2,798 and to United Survey @ $4,010 for engineering consulting services. Includes

engineering @ $40,060.
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Miscellaneous Storm Sewers IT 150,000 140,449

Reconstruction of storm sewers in areas to be designated. Includes West Market Street (Wallhaven Circle-280' east) and
Garden Alley (State Street - south of Cedar Street).

West Market Street (Wallhaven Circle-280' East) @ $61,305 - Ordinance (#72-1996) authorizing bids and contracts for
West Market Street passed 2/5/96. Contract for West Market Street awarded to Chapman Excavating Co. @ $323,008
on 2/26/96 (61,305 attributable to the storm sewer).

Garden Alley Sewer (State Street-south of Cedar Street) @ $42,988 - Ordinance (#704-1996) authorizing bids and
contracts for Garden Alley passed 10/22/96. Contract awarded to United Survey @ $164,605 on 11/12/96 ($36,976
attributable to storm sewers). Construction complete. Includes engineering @ $5,618.

Storm Water Permits @ $35,457 - Includes consulting services awarded to Finkbeiner Pettis & Strout @ $33,350 and
engineering @ $2,360.

Springfield Lake Outlet TOTAL 160,000 99,073
' IT 50,000 15,866
SBI 110,000 83,207

Inspection charges and supplemental fees from completion of dredging of Springfield Lake Outlet from Abington Road to
the south corporation line. Construction complete. Supplemental #1 awarded to W.G. Lockhart Construction @ $23,697
on 9/3/96 (($20,300) attributable to Springfield Lake Outlet). Includes acquisition expenses @ $31,117. Includes
engineering @ $60,617.

UTILITIES SERVICES $455,000 $528,788
Computer Equipment & Improvements WCF 25,000 17,627

Purchase of computers, furniture and other equipment. Includes a color ink-jet plotter awarded to Dreher Business
Products @ $6,049 and five computers awarded to Data Expert Corp. @ $4,150.

Miscellaneous Engineering Studies WCF 30,000 12,907

Consultant contracts from various water system project studies. GPD & Associates is the consultant @ $7,785. Includes
work on lagoon weir metering and final inspection for the Montrose pump station.
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Office Modifications and Improvements WCF 400,000 498,254

Renovation of space in the former CitiCenter Building. 1995 carryover. Contract awarded to Paragon Construction @
$389,075 on 1/29/96. Construction complete. Supplemental #1 awarded to Paragon Construction @ $39,186 on 8/5/96.
Supplemental #2 awarded to Paragon Construction @ $12,322 on 10/7/96.

WATER SUPPLY $60,000 $40,057
Miscellaneous Improvements & Machinery WCF 60,000 40,057

Purchase of materials and machinery. Includes a 10" Gormen-Rupp pump awarded to Phillips, Day, & Maddox @
$4,750, a stationary dock system awarded to metal Craft Docks @ $2,695, four motors for the tack generator awarded to
Thielsh Engineering @ $3,977 and a rewind high service pump awarded to G.E. Industry Sales @ $22,070.

WATER TREATMENT AND PUMPING FACILITIES $1.785.000 1,083,057
Disinfection Equipment WCF 125,000 0

Replacement of chlorine feed equipment. Design complete. Bids scheduled in March 1997.

Coagula‘tion/Sedimentation Basin WCF 300,000 405,000
Improvements

Study and preliminary design of 1998 improvements to the coagulation/sedimentation basins. 1995 carryover.
Ordinance (#131-1996) authorizing a consultant passed 3/4/96. Malcolm Pirnie is the consultant @ $405,000. Design
underway, scheduled for completion in June 1997.

Flocculator Rehabilitation WCF 400,000 407,767

Modifications to flocculator basins 3 & 4. Contract awarded to Kenmore Construction @ $407,767 on 4/29/96.
Construction underway, scheduled for completion in February 1997.

71



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Information Collection Rule WCF 370,000 0

Lab testing and pilot studies mandated by the EPA to meet new byproduct standards. 1995 carryover. Ordinance
(#858-1996) authorizing a consultant passed 12/16/96. Formal approval of the City's sampling plan from the USEPA
expected in February.

Miscellaneous Improvements WCF 65,000 228,432

Annual purchase of materials, machinery and equipment as necessary. Includes carpet replacement awarded to Bob
Gaither's Carpet Shop @ $2,012, raising & stabilizing of concrete slabs at the East Reservoir awarded to Perma Lift Inc.
@ $3,810, one NEC-PC with software awarded to Sacks Electric @ $4,957, land purchase from Dorothy Ware Property
@ $54,381, and 1 lot wood cabinets w/counter tops awarded to 84 Lumber @ $2,048.

Potassium Permanganate Feed at Intake WCF 300,000 0

Construction of a system to add potassium permanganate to the water treatment process. Design completion scheduled
for April 1997. Proceeding with EPA approval. Revising plans per EPA requirements. Ordinance (# 447-1996)
authorizing bids and contracts passed 6/16/96.

Security System WCF 30,000 0

Purchase of video surveillance equipment for railroad siding. Design and specifications complete. Ordinance
(#482-1996) authorizing bids and contracts passed 7/1/96. Materials purchased through the Communications Division for
$5,933. Installation underway, scheduled for completion in March 1997.

Wastewater Treatment WCF 70,000 22,125

EPA mandated improvements to the package wastewater plant. Lagoon work to be added to the project. GPD is the
design consultant @ $22,125. Design complete. Awaiting EPA approval. Ordinance (#608-1996) authorizing bids and
contracts passed 7/29/96. Kenmore Construction was the low bidder @ $316,828 on 1/15/97.

Water Plant Laboratory Equipment WCF 25,000 4,079

Replacement of laboratory equipment as required. Ordinance (#84-1996) authorizing bids and contracts for a laboratory
glassware washer passed 2/12/96. Includes a personal computer awarded to Microlab @ $3,067 and a laserjet printer
awarded to Comp USA @ $1,012.
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Water Plant Sludge Pumps WCF 100,000 0
Installation of five (5) replacement sludge pumps. Project being done in conjunction with the Coagulation/Sedimentation
Basins.
Water Treatment & Pumping Facilities WCF 0 15,654
Closeouts

Closeout of previous years projects. Includes closeout of the Filter Building/Head House Masonry restoration @ $15,654
(Supplemental #1 awarded to Coon Caulking & Sealants @ $15,654 on 7/1/96).

WATER TRANSMISSION & DISTRIBUTION

FACILITIES $10.435.000 7,178,161
Force Main Replacement Ph.1 Completion PVT 1,225,000 0

Installation of 700 feet of replacement water force main along Southwest Avenue in Tallmadge. Includes soil remediation
as necessary. 1995 carryover. Burgess & Niple is the design consultant. Design complete and under review by the Ohio
EPA. Ordinance (#444-1996) authorizing payment to the Ohio EPA for the review of plans for Phase Il passed 6/17/96.

Materials for Water System Replacements WCF 355,000 258,895
Annual purchase of materials and parts necessary to maintain the Water Distribution system. Includes water meters.
Miscellaneous Improvements WCF 20,000 32,040

Annual purchase of computers, record keeping equipment and other office equipment. Includes Hole Hog underground
piercing tool @ $4,732.

Water Main Replacement WCF 1,725,000 3,011,230

Replacement of distribution mains throughout the City as required. Includes cleaning and lining of the South Main Street
water line (supplemental #3 awarded to Kenmore Construction @ $62,940 on 6/10/96). Contract awarded to Kenmore
Construction @ $1,060,967 on 8/19/96. Contract for cleaning and lining water mains awarded to Utilicon Corp. @
$980,325 on 2.18.97 (funded in the 1997 Capital Investment Program). See Appendix B for details.
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Water Meter Reading System Upgrade WCF 50,000 57,334

Purchase of replacement hand held meter reading computers. 1995 carryover. Includes purchase of a handheld
computer meter reading system for Radix Corp. @ $56,734.

Water System Swap WCF 0 1,697,150

A swap of water systems serving Hudson and Montrose with Summit County. The City of Akron will receive a system of
wells serving the Montrose area. The City will pipe in water from Lake Rockwell to serve the area. The County will
receive a system serving a portion of Hudson which includes a pump station. In addition, the city will pay the county $1.5
million as part of the swap. Ordinance (#215-1996) authorizing the exchange of water systems passed 3/25/96.
Ordinance (#526-1996) authorizing bids and contracts for two booster pumps for the Montrose Interim Pumping Station
passed 7/15/96. Contract awarded to Bassak Brothers @ $88,800 on 10/21/96. Pumping station to be operational in
April 1997. Ordinance (#527-1996) authorizing a consultant to design a permanent water booster pumping station
passed 7/15/96. Burgess & Niple is the consultant @ $92,000. Water Main Replacement on Spring Hill Drive to be
undertaken as part of the Water Main Replacement contract. Plans for the water main under review by the State.
Construction scheduled to begin in March 1997.

JOINT ECONOMIC DEVELOPMENT DISTRICTS 7,060,000 2.121.,512
Copley Township 2,000,000 990,888
Copley Road JEDD-W 810,000 78,263

(Schocalog Rd.-E. of Collier)

Extension of a water line along Copley Road from Schocalog Road to Collier Road. GPD is the consultant @ $71,508.
Design underway, scheduled for completion in April 1997. Bids scheduled in May 1997. Includes engineering @ $6,755.

Cleveland-Massillon Road Water Line JEDD-W 0 0

Construction of a water line on Cleveland-Massillon Road at I-77. Ordinance (#703-1996) authorizing bids and contracts
passed 10/7/96.
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Jacoby Road JEDD-W 670,000 724,100

(Ridgewood Road-Copley Road)

Extension of a water line along Jacoby Road from Ridgewood Road to Copley Road. 1995 carryover. Ordinance
(#25-1995) authorizing bids and contracts passed 1/22/96. Contract awarded to Underground Utilities @ $438,728 on
3/4/96. Construction complete. Supplemental #1 awarded to Underground Utilities @ $4,426 on 9/30/96. Amendatory
agreement #1 awarded to URS Consultants @ $8,457. Includes water main materials @ $231,436. Includes
engineering @ $39,346.

Rothrock Road JEDD-W 520,000 188,525
(Expressway-S. of Medina Rd.)

Extension of a water line along Rothrock Road from |-77 to south of Medina Road. Contract awarded to Underground
Utilities @ $455,024 on 8/26/96 ($188,525 attributable to JEDD-W). Construction complete except for restoration
scheduled in the Spring of 1997.

Coventry Township 2,175,000 649,809

Arlington Road (Derbydale-I-77) JEDD-W 760,000 480,815

Extension of a water line along Arlington Road from Derbydale Road to I-77. 1995 carryover. (See Springfield Township
Arlington Road Project) Contract awarded to Kenmore Construction @ $903,349 on 5/20/96 (451,674 attributable to this
project). Construction underway, scheduled for completion in May 1997. Includes engineering @ $21,216.

Cormany Road JEDD-W 185,000 0
(Portage Lakes Dr.-Robinson Avenue)

Extension of a water line along Cormany Road from Portage Lakes Drive to Robinson Avenue. Design underway,
scheduled for completion in May 1997. Bids scheduled in July 1997.

Cormany Road JEDD-W 340,000 0
(Manchester Rd.-Robinson Avenue)

Extension of a water line along Cormany Road from Manchester Road to Robinson Avenue. Design underway,
scheduled for completion in May 1997. Bids scheduled in July 1997.
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Manchester Road JEDD-W 630,000 35,866

(Robinson Avenue-State Street)

Extension of a water line along Manchester Road from Robinson Street to State Street. 1995 carryover. Design
underway, scheduled for completion in March 1997. Ordinance authorizing bids and contracts passed 3/25/96. Bids
scheduled in 1997. Includes payment to Ohio Edison for relocation of distribution faciliies @ $22,500. Includes
engineering @ $8,056.

Portage Lakes Drive JEDD-W 185,000 0
(Manchester Road-Cormany Road)

Extension of a water line along Portage Lakes Drive from Manchester Road to Cormany Road. Design underway,
scheduled for completion in May 1997. Bids scheduled in July 1997.

Robinson Avenue JEDD-W 75,000 35,498
. (east of Manchester Rd.-Cormany Rd.)

Extension of a water line along Portage Lakes Drive from Manchester Road to Cormany Road. Contract awarded to Don
Wartko Construction @ $34,496 on 1/2/96. Construction complete. Supplemental #1 awarded to Don Wartko @
($5,451) on 9/16/96. Includes engineering @ $6,051.

Swartz Road (Akron - |-77) JEDD-W 0 97,630

Construction of a water main from the Akron Corporation Limit to Interstate 77. Construction done as part of the 1995
water main contract with Kenmore Construction. Construction complete. Includes water main expenses @ $97,248.

Springfield Township 2,885,000 480,815

Arlington Road (Derbydale-I-77) JEDD-W 760,000 480,815

Extension of a water line along Arlington Road from Derbydale Drive to I-77. (See Springfield Township Arlington Road
Project) Contract awarded to Kenmore Construction @ $903,349 on 5/20/96 (451,675 attributable to this project).
Construction underway, scheduled for completion in June 1997. Includes engineering @ $21,216.
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Canton Road JEDD-W 550,000 0
(South of Shadybrook Ave.-Waterloo Rd.) _

Extension of a water line along Canton Road from the corporation line south of Shadybrook Avenue to Waterloo Road.
Design underway, scheduled for completion in April 1997.

Massillon Road JEDD-W 1,575,000 0
(Oakes Drive-N. of Clayben Drive)

Extension of a water line along Massillon Road from Oakes Drive to north of Clayben Drive. 1995 carryover. Design
complete. Ordinance (#775-1996) authorizing bids and contracts passed 11/18/96. Bids scheduled in 1997.

TOTAL PUBLIC UTILITIES PROGRAM $29,395,000 $19,395,922
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PROJECT SOURCE(S)
HOUSING, HOMELESS ASSISTANCE,
AND HUMAN RESOURCES
HOUSING
Community Development Areas
Aqueduct CD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants and rebates/$ value
Loans/$ value

FUNDING
BUDGET

$9,097,000

8,250,000
$5,560,000

670,000

COMMITTED
AND/OR
AWARDED

$7,916,016

7,106,866
$5,277,056

590,785

Program Inception

1/96-12/96 through 12/96
39 167 (64%)
0 0
4 4
44 60 (23%)
42/$239,194 77/$389,789
30/$440,805 60/$757,343

Total funds committed since project inception (including public improvements):

— g

$3,884,371



FUNDING
PROJECT SOURCE(S) BUDGET
Big Falls CD 480,000

Continuation of code enforcement and housing rehabilitation.

COMMITTED
AND/OR
AWARDED

701,721

Program Inception
through 12/96

1/96-12/96
Structures inspected 144
Structures purchased 0
Structures razed 2
Structures in code compliance 125
Grants and rebates/$ value 57/$283,143
Loans/$ value 40/$337,581

Total funds committed since project inception (including public improvements):
Fess CD 110,000

Continuation of code enforcement and housing rehabilitation.

841 (100%)
5
16
675 (77%)
469/$2,195,455
260/$1,606,905

$7,681,745
224,372

Program Inception

through 12/96

1/96-12/96
Structures inspected 7
Structures purchased 0
Structures razed 3
Structures in code compliance 78
Grants and rebates/$ value 12/$88,446
Loans/$ value 7/$42,911

Total funds committed since project inception (including public improvements):
Glover CD 130,000

Initiation of code enforcement and housing rehabilitation. Project will begin in early 1997.
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671(100%)
0
17
618 (92%)
260/$1,309,693
119/$733,439

$9,969,338
1,444



PROJECT SOURCE(S)
Goodyear CD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception (including public improvements):

Madison/Peckham CcD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception (including public improvements):

COMMITTED

FUNDING AND/OR
BUDGET AWARDED
925,000 1,027,134

Program Inception

1/96-12/96 through 12/96
115 748 (73%)
1 5
5 24
99 495 (48%)
82/$388,514 411/$1,951,211
64/$584,555 254/$1,644,554
$10,308,008
445,000 253,640

Program Inception

1/96-12/96 through 12/96

21 752 (91%)

0 10

7 49

54 644 (78%)
14/$70,829 311/$1,615,896
0/$82,435 164/$1,255,761

$6,683,378



PROJECT SOURCE(S)
Manchester Road CD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception (inciuding public improvements):

Mason Park CD

COMMITTED

FUNDING AND/OR
BUDGET AWARDED
1,145,000 1,039,279

Program Inception

1/96-12/96 through 12/96
84 451 (65%)
9 15
9 20
78 252 (36%)
54/$242,290 227/$1,071,722
35/$313,639 154/$1,075,185
$7,619,263
670,000 494,470

Initiation of code enforcement and housing rehabilitation. The initial public meeting was held 3/6/96.

Structures inspected
Structures purchased
Structures razed

Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception (including public improvements):
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Program Inception

1/96-12/96 through 12/96
175 175 (53%)
1 1
0 0
5 5 (1%)
49/$248,576 49/$248,576
42/$359,562 42/$359,562

$1,339,474



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Noble CD 985,000 915,310

Continuation of code enforcement and housing rehabilitation.
Program Inception

1/96-12/96 through 12/96
Structures inspected 70 352 (62%)
Structures purchased 1 2
Structures razed 8 22
Structures in code compliance 96 210 (38%)
Grants and rebates/$ value 48/$240,814 139/$989,096
Loans/$ value 44/$541,865 186/$1,610,993
Total funds committed since project inception (including public improvements): $5,056,812
- Community Development Areas Closeouts CD 0 28,901
Closeout of code enforcement and housing rehabilitation activities. Includes closeout of Avon @ $80 and Upson @
$28,821.
Demolition (Waiver) CD 350,000 310,168

Demolition of vacant, abandoned, and/or deteriorated housing, garages, and commercial buildings. Commercial
structures razed from 1/96-12/96: 7; Garages razed from 1/96-12/96: 162; Residential structures razed from 1/96-12/96:
47.

Home Repair CD 275,000 283,093

Emergency home repair for low-income, elderly, and handicapped homeowners.

1/96-12/96
Grants/$ Value 145/$283,093

" re



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Lane/Howe Neighborhood CD 150,000 1,285

Project includes:

Purchase, rehabilitation, and resale of ten homes by a partnership between First Merit and WENDCO. Two homes were
purchased in December.

Acquisition of blighted properties. Includes appraisals @ $1,285.
Rehabilitation of Moeller Avenue (Thornton-Howe) homes by WENDCO under contract by the City. A contract with

WENDCO for administering the program was committed in 1995. Five homes are completed and three additional homes
are under contract.

Landings Condominiums TOTAL 200,000 3,504
CcD 200,000 0
TIF 0 | 3,504

Public Improvements in support of central city condominium development. Design underway, scheduled for completion in
June 1997.

83



PROJECT

SOURCE(S)
Neighborhood Housing Petition Program
Phase 1 Areas
Moon/Snyder CD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception:
Marcy CcD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures in code compliance
Grants and rebates/$ value
Loans/$ value

COMMITTED

FUNDING AND/OR

BUDGET AWARDED
968,000 812,995
145,000 58,734

Program Inception

1/96-12/96 through 12/96

4 90 (100%)

15 - 87 (74%)
6/$30,000 20/$151,961
4/$29,140 12/$64,980
$581,949

48,000 50,178

Program Inception

1/96-12/96 through 12/96
3 28 (100%)
7 16 (59%)
4/$25,000 12/$62,500
2/$6,000 9/$52,275

Total funds committed since project inception (including public improvements): $238,988



PROJECT SOURCE(S)
Rhodes . CD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception:

Hart CD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures in code compliance
Grants and rebates/$ value
Loans/$ value

FUNDING
BUDGET

145,000

COMMITTED
AND/OR
AWARDED

69,490

Program Inception

1/96-12/96 through 12/96
9 58 (100%)
13 25 (44%)
8/$48,013 27/$146,543
1/$3,000 13/$81,320
$306,978
95,000 45,555
‘ Program Inception
1/96-12/96 through 12/96
4 34 (100%)
5 11 (32%)
2/$10,000 8/$39,730
2/$5,421 71$22,717
$235,083

Total funds committed since project inception (including public improvements):
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PROJECT SOURCE(S)
Clark CD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception:

Merton CD

Continuation of code enforcement and housing rehabilitation.

Structures inspected
Structures in code compliance
Grants and rebates/$ value
Loans/$ value

Total funds committed since project inception:

COMMITTED

FUNDING AND/OR
BUDGET AWARDED
95,000 45,469

Program Inception

1/96-12/96 through 12/96
6 22 (100%)
4 6 (23%)
5/$17,627 5/$17,627
3/$9,300 3/$9,300
$46,165
95,000 76,914

Program Inception

1/96-12/96 through 12/96

7 26 (100%)

9 14 (69%)
4/$20,000 9/$45,000
4/$14,945 9/$28,165
$126,626



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Phase 2 Areas
Lane/Howe CD 150,000 289,776

Continuation of code enforcement and housing rehabilitation. Includes Lane (Campbell-Thornton), Campbell
(Moeller-Lane), Howe (Moeller-Lane) and Moeller (Campbell-Howe).

Program Inception

1/96-12/96 through 12/96
Structures inspected 24 36 (66%)
Structures in code compliance 11 11 (26%)
Grants and rebates/$ value 14/$66,383 14/$66,383
Loans/$ value 12/$71,279 12/$71,279
Total funds committed since project inception (including public improvements): $507,115
Charles CD 95,000 56,919

Initiation of code enforcement and housing rehabilitation.

Program Inception

1/96-12/96 through 12/96
Structures inspected 15 15 (48%)
Structures in code compliance 1 1 (6%)
Grants and rebates/$ value 4/$20,000 4/$20,000
Loans/$ value 4/$11,013 4/$11,013
Total funds committed since project inception: $56,919
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Talbot CD 50,000 93,227

Continuation of code enforcement and housing rehabilitation.
Program Inception

1/96-12/96 through 12/96
Structures inspected 40 40 (53%)
Structures in code compliance 4 4 (6%)
Grants and rebates/$ value 12/$51,938 12/$51,938
Loans/$ value 5/$19,000 5/$19,000
Total funds committed since project inception (including public improvements): $201,514
Lloyd CD 50,000 26,348

Initiation of code enforcement and housing rehabilitation. Initial public meeting held 6/6/96.

Program Inception

1/96-12/96 through 12/96
Structures inspected 20 20 (48%)
Structures in code compliance 0 0 (0%)
Grants and rebates/$ value 2/$10,000 2/$10,000
Loans/$ value 1/$5,900 1/$5,900
Total funds committed since project inception: $26,348
Laurel CD 0 385

Initiation of code enforcement and housing rehabilitation. Initial public meeting held 9/26/96.
Neighborhood Housing Petition Program Closeouts CD 0 37,011

Closeout of code enforcement and housing rehabilitation. Includes closeout of North Adams @ $19,853, Kling/Beardsley
@ $16,058 and Trigonia @ $5,000.



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
New Housing Incentive CD 100,000 10,035

Housing purchase incentive program for low and moderate income buyers of homes in Northeast Akron. Initiation of a
competitive program for neighborhood groups seeking funding for small neighborhoods. Two buyers have been assisted.

Non-Profit Community Housing Program CD 400,000 280,000

Matching funds for non-profit community housing development organizations undertaking eligible HOME activities.
Ordinance (#323-1996) authorizing contracts passed 5/6/96. Contracts awarded as part of the 1996 budget include:
EANDC for Southeast Homes Project @ $200,000; EANDC for Robinson School @ $80,000. The remainder of the
contracts for the 1996 budget will be awarded in 1997.

UNDC and Fess Allotment Public CD 200,000 50,000
Improvements '

Support for new housing construction in older neighborhoods. Includes public improvements for a new UNDC Allotment.

Sold & Awaiting Closing Unsold Total
Completed 0 0 0
Under construction 0 5 5
Total 0 5 5

Total housing units sold and closed during 1996: 10

Total housing units sold and closed since project inception: 196
Total housing units completed since project inception: 196
Total housing units started since project inception: 201

Paint Program CD 30,000 24,719

Reimbursement for two or three neighborhood non-profit organizations to operate a paint program for elderly, low income
occupants through donated labor. A contract with Greater West Side Block Club has been signed for $22,000.

University Park Neighborhood Plan CD 17,000 17,000

Project costs of the University Park Neighborhood Association.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
HOMELESS ASSISTANCE $287,000 $249,150

Emergency Shelter Grant funding awarded on a requests for proposals basis to eligible non-profit providers of emergency
shelter housing for homeless persons and for intermediate term housing and social services for formerly homeless
individuals and families. Ordinance (#413-1996) authorizing contracts passed 6/10/96.

Rehabilitation TOTAL 147,000 83,050
ESG 117,000 53,050
CD 30,000 30,000

Contracts awarded as follows: Access @ $16,000; Safe Landing @ $10,350; Arlington Transitional Living Center @
$2,700; Battered Women's Shelter @ $37,000; Community Drug Board @ $11,000; Shelter Care @ $6,000.

Operating ESG 114,000 166,100

Contracts awarded as follows: Access @ $64,200; Salvation Army Booth Manor @ $15,600; Fair Housing @ $3,000;
Access Il @ $6,000; Arlington Transitional Living Center @ $12,300; H.M. Life Opportunities Services @ $50,000; Summit
Aids Housing Corp. @ $15,000.

Essential Services ESG 26,000 0



COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
HUMAN RESOURCES CD $560,000 $560,000

Public services to primarily serve CD area residents. Ordinance (#253-1996) authorizing contracts with non-profit organizations
passed 4/8/96.

Agency Program Amount
Housing Network Home Maintenance Education 10,200
United Disability Services Home Accessibility 20,000
Senior Workers Action Program Home Security (locks & alarms) 15,000
Senior Workers Action Program Reitred Senior Volunteer Program 12,000
Senior Workers Action Program Homecare 24,000
Info Line Lifeline (emergency response) 29,100
Senior Workers Action Plan Outreach 23,650
Visiting Hours Home/Health Care 8,100
CYO Summer Camp for Neighborhood Development Area Youth 6,000
Youth Education Services Tutoring for Neighborhood Development Area Youth 14,000
Children's Hospital Promoting Adolescents through Health Services 22,500
Akron Summit Community Action Child Assault Prevention 23,400
Boys & Girls Club Summer Youth Employment 67,100
Fair Housing Contact Services Fair Housing 92,800
Family Services Consumer Credit Counseling 15,000
University of Akron Family Literacy-Crouse School 30,000
Children Services Board Crouse Caring Community 10,000
Family Services Families and Schools Together 50,000
Info Line Information and Referral Services 20,150
Victims Assistance Crisis Intervention 32,000
Akron Police Neighborhood Security 35,000
Total 560,000
TOTAL HOUSING, HOMELESS ASSISTANCE, $9,097,000 $7,916,016

AND HUMAN RESOURCES
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE(S) BUDGET AWARDED
ECONOMIC DEVELOPMENT $49,215,000 $35,120,469
COMMERCIAL INDUSTRIAL DEVELOPMENT $7.240,000 $2,286.609
Akron-Fulton Airport TOTAL 150,000 7,052
TIF 100,000 7,052
FAA 45,000 0
STATE 5,000 0

Infrastructure improvements to support industrial development. Design of infrastructure to support access to airport
hangars. Includes payment to Environmental Mitigation @ $3,720 for engineering consulting services and engineering

@ $3,258.
Akron Square TOTAL 150,000 554,611
TIF 125,000 292,891
ODOD 25,000 150,000
WCF 0 56,222
SCF 0 19,173
SLA 0 36,325

First phase of public improvements in support of development. Ordinance (#486-1996) authorizing a lease with RCN,
Ltd. (D&L Machine Co.) passed 7/1/96. Ordinance (#804-1996) authorizing a lease with Fogg-Waterloo Company
passed 12/2/96. Contract awarded to Kenmore Construction @ $416,811 on 8/26/96. Construction complete except for
landscaping. Includes payments to Tinnerman Geotechnical @ $5,516 for consulting services, appraisals and legal fees
@ $4,069, taxes @ $13,691 and engineering @ $103,753.



COMMITTED

FUNDING AND/OR

PROJECT SOURCE(S) BUDGET AWARDED
Ascot Industrial Park TOTAL 1,000,000 (3.792)
TIF 845,000 (3,792)
WCF 40,000 0
SCF 50,000 0
SLA 15,000 0
ODOD 50,000 0

Acquisition of property for Piermarini land swap. Public improvements to support industrial development. Supplemental
#1 awarded to W.H. Lockhart for construction of Muffin Lane @ ($11,347 on 11/4/96). Includes taxes @ $1,721 and
engineering @ $1,926.

Conrail Property TIF 150,000 142,283

Master plan development. Rail line relocation as necessary. Ordinance (#250-1996) authorizing a consultant for
environmental, planning and design services passed 4/8/96. Environmental Mitigation Group (EMG) is the consultant for
environmental studies @ $82,888. Phase | of the environmental studies is complete. Additional testing is underway.
McCoy & Associates is the consultant for rail line relocation @ $41,976. Ordinance (#809-1996) authorizing bids and
contracts passed 12/9/96. Amtrac of Ohio was the low bidder @ $359,854 on 12/19/96. Includes engineering @

$14,288.
Exeter Road TT 0 53,960

Closeout of the intersection improvements, signal improvements and reconstruction of Exeter Road (Kelly Avenue-RR) to
service airport area industries. Supplemental #1 awarded to Vito Glronda & Bros. @ $28,392 on 12/16/96. Includes

engineering @ $25,461.
Falor Street TIF 50,000 15,695

Design of improvements to Falor Street necessary for dedication. Includes utility improvement, pavement reconstruction
and construction of sidewalks and curbs. Construction in 1997. Ordinance (#297-1996) accepting a dedication plat
passed 4/22/96. Ordinance (#106-1997) authorizing bids and contracts passed 2/10/97. Cioffi Construction was the low

bidder @ $185,767 on 1/29/97. Includes engineering @ $14,859.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Financial Assistance Programs TOTAL 715,000 0
EC 315,000 0
ODOD 400,000 0

Provision of loans and loan guarantees to qualified businesses. Funding of a revolving loan program, small business
assistance program and contributions to a micro loan program.

B.F. Goodrich Buildings 40 & 41 TOTAL 200,000 62,560
EPA 200,000 0
TIF 0 62,560

Continuation of environmental remediation. Continued sampling every several months. Supplemental #2 awarded to
Vito Gironda @ $43,116 on 1/19/96. Supplemental #2 awarded to Vito Gironda @ ($2,297) on 8/19/96. Includes
liquidation of contract with Sunpro @ ($9,650), taxes @ $19,636 and engineering @ $5,985.

Incubator ODOD 100,000 25,647

Continuation of rehabilitation of the former Goodrich Building #5 for the business incubator program. Project to include
masonry repair. Project deferred to 1997. Ordinance (#16-1997) authorizing consultants for the design of improvements
of the roof passed 1/13/97. Includes payment to Ohio Edison for electrical work @ $14,075 and taxes @ $7,183.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Landbanking TOTAL 2,100,000 1,265,855
KE 175,000 134,416
GO 1,925,000 1,122,592
TIF 0 8,847

Acquisition of vacant land and buildings in designated areas. Includes demolition, environmental site assessments and
remediation as necessary. Includes:

Demolition of Union Street Garage @ $41,803 - Ordinance (#3-1996) to enter into a contract for the emergency
demolition of the Union Street garage passed 1/8/96. Contract awarded to Eslich Wrecking Co. @ $31,330.
Supplemental #1 awarded to Eslich Wrecking Co. @ $3,000 on 4/8/96. The garage has been razed. Includes
engineering @ $7,439.

Akron Hardware Supply (475 South High Street) @ $812,592 - Ordinance (#811-1995) authorizing the purchase of
property (Akron Hardware Supply) at 475 South High Street from Paul D. Rulnick and Irene Rulnick passed 12/11/95.
The property was purchased for $792,500. Design of asbestos abatement, removal of one underground storage tank,
and building demolition complete. Ordinance (#835-1996) authorizing bids and contracts for demolition passed 12/16/96.
Contract awarded to Eslich Wrecking Company @ $197,000 on 1/13/97 (Funded in the 1997 Capital Investment
Program). Includes engineering @ $13,275.

Smead's (220 S. Main Street) @ $310,000 - Ordinance (#810-1995) authorizing the purchase of property at 220 S. Main
Street from the estate of Edward Barr passed 12/11/95. The property was purchased for 310,000.

84 Oak Terrace @ $25,000 - Ordinance (#116-96) accepting a conveyance by deed of estate in fee simple of property
located at 84 Oak Terrace passed 3/4/96. The property was purchased for $25,000.

87 Oak Terrace @ $25,000 - Ordinance (#477-1996) accepting a conveyance by deed of estate in fee simple of property
located at 87 Oak Terrace passed 7/1/96. The property was purchased for $25,000.

Charter One Building - Ordinance (#312-1996) authorizing the purchase of property on South Main Street (Charter One
Building) from Charter One Bank, F.S.B. passed 4/29/96.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED

Landbanking (cont'd)

806 Rhodes Avenue @ $15,000 - Ordinance (#513-1996) accepting a conveyance by deed of an estate in fee simple of
vacant property located on 806 Rhodes Avenue passed 7/15/96. The property was purchased for $15,000.

Includes appraisals @ $13,832, demolition expenses @ $5,912, engineering consulting services @ $4,750, legal
expenses @ $4,295, taxes @ $437 and engineering @ $1,426.

Includes demolition of 2889 Smith Road awarded to R.S.V., Inc. @ $8,847 on 2/22/96.

Massillon Road Industrial Park TOTAL 2,000,000 85,422
TIF 2,000,000 0
oG 0 85,422

Public improvements to support development. GPD is the consultant @ $84,666. Design underway. Includes taxes @
$9,104 and engineering @ $285.

Minority Business Assistance Program TOTAL 75,000 25,000
EC 25,000 0
CD 50,000 25,000

Loan guarantees to assist minority and small businesses in obtaining conventional financing for business growth and job
creation. Includes $25,000 for technical assistance provided through Safe Harbor.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Neighborhood Business Districts CD 300,000 52,032

Continuation of the Copley Road East NBD project. Completion of renovations to buildings in former NBD's. Initiation of
the Middlebury NBD. Projects to Date grant awards are as follows:

Neighborhood Business Address Grants Status
District Awarded

Aster Avenue 1467 - 1469 Aster Avenue 962 Underway

Copley Road West 1264 Copley Road 6,800 Underway

Copley Road West 1265 Copley Road 4,100 Underway

Copley Road West 1269 Copley Road 3,300 Completed

Copley Road West 1272 Copley Road 5,000 Completed

Copley Road West 1380 - 1384 Copley Road 9,250 Underway

Highland Square 759 West Market 8,800’ Completed

Highland Square 825 West Market 7,660 Completed

Kenmore 1002 Kenmore Blvd. 5,400 Completed

Kenmore 1069 Kenmore Bivd. 590 Completed

Temple Square 282 - 290 E. Cuy. Falls Ave. 8,000 Underway

Total 59,862

'$7,650 was expended in 1995.

Wallhaven Business District TOTAL 50,000 284

IT 50,000 0
oG 0 284

Design of petitioned improvements. Meeting with property owners held January 16, 1997. Design underway, scheduled
for completion in July. Rehabilitation program to begin in March 1997. Includes engineering @ $284.

West Side Office Park oG 200,000 0

Feasibility study, acquisition, development plan and Phase 1 construction documents for development of the White
Pond/I-77 Ridgewood Road area.
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COMMITTED

FUNDING AND/OR

PROJECT SOURCE(S) BUDGET AWARDED
DOWNTOWN IMPROVEMENTS $41,975,000 $32,833.860
Basebail Stadium TOTAL 20,800,000 22,638,651
GO 15,000,000 16,711,151

STATE 4,500,000 5,800,000

ISTEA 900,000 0

PVT 400,000 127,500

Construction of a downtown baseball stadium.

Ordinance (#655-1996) authorizing the construction of tenant improvement space for the Greater Akron Baseball Hall of
Fame passed 9/23/96.

Demolition complete. Construction scheduled for completion in March 1997.

Includes consulting services as follows: Hellmuth, Obath & Kassabaum Sports Facilities Group (HOK) @ $327,814;
Timmerman Geotechnical @ $25,938; Solar Testing Labs @ $10,173; and Summit Construction @ $302,115.

Includes other expenses as follows: Acquisition and Relocation @ $209,416; Taxes @ $64,040; Insurance and Legal
Fees @ $26,033; engineering @ $145,412; and other miscellaneous expenses @ $55,009.

ISTEA funding was not approved.
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PROJECT

COMMITTED

FUNDING AND/OR
SOURCE(S) BUDGET AWARDED

Bid package #1 (demolition and land site grading) was committed in 1995.

Bid Packages for Construction Awarded To Amount Date
#1 - Supplemental #1 RSV Inc. 16,134 7/15/96
#2 Site Ultilities W.G. Lockhart 294,000 12/18/95
#2 - Supplemental #1 W.G. Lockhart 5,040 7/15/96
#2 - Supplemental #2 W.G. Lockhart 36,175 12/2/96
#2 - Supplemental #3 W.G. Lockhart 22,967 12/16/96
#3 Foundations/Caissons Northeastern Cement 3,310,269 12/18/95
#3 - Supplemental #1 Northeasten Cement -155,533 12/9/96
#3 - Supplemental #2 Northeastern Cement -124,060 12/9/96
#4 Structural Steel Burger Structural Steel Co. 2,042,000 1/22/96
#5 Structural Precast Concrete Sidley Precast 1,346,000 1/22/96
#5 - Supplemental #1 Sidley Precast 4,582 12/9/96
#6 Plumbing S.A. Comunale 886,412 3/4/96
#6 - Supplemental #1 S.A. Comunale 1,800 8/5/96
#7 Masonry Northern Valley Contractors 2,661,300 5/13/96
#7 - Supplemental #1 Northern Valley Contractors 434,993 7/29/96
#7 - Supplemental #2 Northern Valley Contractors -40,652 9/16/96
#7 - Supplemental #3 Northern Valley Contractors 21,759 12/9/96
#7 - Supplemental #4 Northern Valley Contractors 30,822 12/16/96
#7A Service Level Masonry Block Giambrone Masonry 487,910 4/8/96
#7A - Supplemental #1 Giambrone Masonry 15,474 9/16/96
#8 Miscellaneous Concrete/Slabs Northeastern Cement 508,200 3/25/96
#8 - Supplemental #1 Nprtheastern Cement -454,349 12/9/96
#9 Electrical Switchgear Furbay Electric Supply 59,950 1/22/96
#9 - Supplemental #1 Furbay Electric Supply 20,691 7/15/96
#10 Elevators Montgomery Kone 127,751 3/25/96
#11 Electrical Loomis Electric 1,416,685 2/12/96
#11 - Supplemental #1 Loomis Electric 17,600 7/15/96
#11 - Supplemental #2 Loomis Electric 83,586 9/30/96
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PROJECT

COMMITTED

FUNDING AND/OR
SOURCE(S) BUDGET AWARDED

Bid Packages for Construction Awarded To Amount Date
#12 HVAC/Mechanical S.A. Comunale 1,109,772 4/29/96
#13 Fire Protection S.A. Comunale 173,900 3/4/96
#14 General Trades The Knoch Corp. 3,522,220 5/20/96
#14 - Supplemental #1 The Knoch Corp. -34,113 10/7/96
#14 - Supplemental #2 The Knoch Corp. 4,355 12/9/96
#14A Doors, Frames, and Hardware The Cleveland Vicon Co. 123,595 4/8/96
#14A - Supplemental #1 The Cleveland Vicon Co. 2,165 9/30/96
#15 Playing Field Burton F. Clark 546,676 4/29/96
#17 Graphics Package Boyer Signs & Graphics, Inc. 82,249 12/16/96
#18 Seating Hussey Seating Co. 669,564 4/1/96
#18 Supplemental #1 Hussey Seating Co. 7,250 9/30/96
#19 Restaurant Bids scheduled in 1997

#20 Miscellaneous Metals The Ornamental Iron Work Co. 671,810 5/20/96
#20 - Supplemental #1 The Ornamental Iron Work Co. 5,251 9/16/96

Total

18,235,937
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Broadway Parking Deck GO 200,000 407,880

Inspection costs and supplemental charges for construction of parking deck and skywalk. Includes amendatory
agreement #2 with Ruhlin Construction @ $206,613 for construction management services. The parking deck opened
10/21/96. Includes engineering @ $160,754.

Canal Redevelopment TOTAL 8.000,000 3,122,598
ODNR 8,000,000 2,646,921
GO 0 475,677

Continuation of redevelopment of the Ohio Canal between Bartges and Bowery Streets. Includes:

AES Block @ $57,294 - Kenmore Construction is the contractor (awarded in 1995). Purchase order for park benches
awarded to American Site Furniture @ $4,673 on 2/12/96. Construction complete. Includes engineering @ $49,395.

Ohio Canal and Main Street @ $2,681,433 - Ordinance (#633-1996) authorizing bids and contracts for improvements to
the Ohio Canal and Main Street passed 9/16/96. Contract awarded to Bertolini Trucking Co. @ $2,432,061 on 9/16/96.
Supplemental #1 awarded to W.G. Lockhart @ $241,940 on 7/15/96 ($236,900 attributable to the canal). Construction
underway, scheduled for completion in April 1997. Glen Stephens has been chosen as the construction manager @
$227,918. Includes engineering @ $21,330.

Lock 3 (O'Neil's) Block @ $122,871 - EDG is the design consultant @ $120,000. Includes engineering @ $2,792.

Canal Master Plan @ $24,100 - Includes engineering @ $17,086.

Cascade Hotel TOTAL 2,900,000 2,938,309
HUD 2,000,000 2,000,000

IDB 900,000 900,000

oG 0 38,309

Financial assistance toward renovation of the former Cascade Hotel. The hotel opened 2/7/96. Includes legal expenses
@ $38,309.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S BUDGET AWARDED
Cuyahoga Valley Railroad TOTAL 200,000 250
Platform Connector STATE 200,000 0
TIF 0 250

Land acquisition and design of a skywalk to serve the Cuyahoga Valley Scenic railroad.
Downtown Akron Partnership KE 50,000 29,391

City contribution to the Downtown Akron Partnership. Ordinance (#293-1996) authorizing expenditures for the City's
share of startup and operational expenses in amount not to exceed $29,000 passed 4/22/96.

Downtown Financial Assistance KE 150,000 84,739
Business Name Address Cash Cash
Expenditures / | Expenditures
Grants / Loans
Everett Revival Group 39 East Market St. and Deck 30,000
Business Interiors & Equipment, Inc. | 701 South Broadway St. 23,870
Meyer Design, Inc. 100 North High St. 15,000
111 North Main St. Inc. 111 North Main St. 10,000
Crystal Deli & Ice Cream Parlor, Inc. | 174B South Main St. 2,562
Helium Hi's 78 East Mill St. 391
A Vrabnic & 331 South Main Street 2,916
Total 60,869 23,870
Downtown Signage TIF 75,000 6,000

Installation of directional signage in the Central Business District. Includes signage in compliance' with the Americans
with Disabilities Act. Includes a contract with Hasenstab McCarthy @ $6,000.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
High Street Renewal Area GO 2,500,000 2,415,570

Acquisition of property in the Market Street-High Street area. Includes environmental site assessments and remediation
as necessary. Includes taxes @ $1,540. Also includes:

Kalavity parcels - Ordinance (#331-1996) directing the appropriation of a fee simple interest in certain real property
owned by Louis Kalavity and Karen Kalavity passed 5/6/96.

Mazola parcels @ $1,900,000 - Ordinance (#457-1996) directing the appropriation of a fee simple interest in certain real
property at 11 S. Main Street owned by John P. Mazola passed 6/17/96. Includes appropriation for the purchase @
$1,900,000.

Arcade Garage @ $514,000 - Ordinance (#826-1995) authorizing the purchase of property at 21 S. High Street (Arcade
Garage) from the Akron-Summit Public Library passed 12/18/95. The property was purchased for $514,000.

Inventure Place TOTAL 300,000 0
: EDA 150,000 0
PVT 150,000 0

Lénd acquisition for additional bus parking. EDA funding not approved.
Maiden Lane/Polsky's Skywalk TOTAL 800,000 7,064
T 185,000 7,064
STATE 615,000 0

Construction of a link from the Maiden Lane skywalk to the former Polsky's building. 1995 carryover. Request for
proposals for the design of and the construction of the skywalk to be received March 13, 1997. Construction in 1997.
Includes engineering @ $4,269.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S BUDGET AWARDED
O'Neil's Parking Conversion TOTAL 5,000,000 1,169,611
GO 3,520,000 0
ULR 1,480,000 1,169,611

Construction of a parking deck in the former O'Neil's Department Store. 1995 carryover. Phase 1 of the parking deck will
include conversion of the western portion of the building from column lines 1 through 10 from the State Street level
through Floor 6. The project will also include interior demolition and annex demolition. Ordinance (#517-1996)
authorizing bids and contracts for Phase | deck conversion and environmental mitigation and interior demolition passed
7/15/96. The project includes:

Design @ $ 409,961 - URS is the design consultant. Includes amendatory agreement #1 with URS @ $119,067 and
amendatory agreement #2 with URS @ $129,287. Includes payments to Scheeser Buckley @ $55,018 for consulting
services, payments to Environmental Mitigation @ $10,494 for consulting services, and engineering @ $92,359.

Interior Demolition @ $759,650 - Contract awarded to Cavanaugh Building Corp. @ $732,995 on 11/12/96. Interior
demolition underway, scheduled for completion in April. Includes payments to American Analytical @ $4,751, Scheeser
Buckley @ $9,268 and engineering @ $10,578.

Deck Conversion - Bids for the deck conversion and for the design/build of the demolition of the existing deck and
construction of a new deck scheduled in March 1997. Conversion of the building into a deck or construction of a new
deck will be decided after the bids are received.

O'Neil's Building Redevelopment GO 0 13,797

Design of conversion of the front fourth of the building to office space on floors 2 through 6 and retail space on the first
floor. Includes an atrium to open up the center of the building and divide the office space from the parking space.
Ordinance (#614-1996) authorizing a design consultant and a construction manager passed 9/9/96. Ordinance
(#51-1997) authorizing an agreement with Summit County for the acquisition of county-owned property in the O'Neil's
Office Plaza Condominium and exchange of that county-owned property for other property in the City of Akron passed
1/27/97. Design underway, scheduled for completion in June 1997. Includes engineering @ $13,347.
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COMMITTED

FUNDING AND/OR
PROJECT SOURCE(S) BUDGET AWARDED
Parking Lot Development TOTAL 375,000 0
TIF 250,000 0
PVT 125,000 0

Development of surface parking lots at the following locations: South Main and Buchtel, Bartges and South Main.
Ordinance (#573-1996) authorizing an agreement with AMPCO to develop, operate and maintain surface parking at
South Main and Buchtel passed 7/29/96. Construction complete and the parking lot is operating. Ordinance (#38-1997)
authorizing contracts for the design, construction and operation of a surface parking lot on the corner of Bartges and
South Main passed 1/27/97.

Portage Block TOTAL 625,000 0
TIF 250,000 0
PVT 375,000 0
Phased development of a surface parking lot. Project deferred to 1997.
TOTAL ECONOMIC DEVELOPMENT PROGRAM $49,215,000 $35,120,469
TOTAL 1996 CAPITAL INVESTMENT AND
COMMUNITY DEVELOPMENT PROGRAM $146,983,000 $102,229,206
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Appendix A

1996 Equipment Replacement Program

City Division & Type Budget Awarded
of Equipment Qty | Estimate | Qty | Amount Contract/Comments
Service Department
Highway Maintenance
1/2 Ton Pick-up 1 15,000 Not purchased.
3/4 Ton Pick-up 1 16,000 1 18,749 |To Montrose Ford on 4/1/96.
1 Ton Crew Cab Dump Truck 2 56,000 2 54,5650 |To Montrose Ford on 4/1/96.
1 Ton Stake Body Truck 1 25,000 1 22,262 |To Valley Ford on 4/29/96.
1 Ton Steel Roller with Trailer 1 15,000 1 13,350 [To McLean Company on 4/22/96.
Salt Spreader 2 14,000 Not purchased.
Motor Equipment
1 Ton Truck w/Fabricated Tire Service Body | 1 25,000 1 27,507 |To Valley Ford on 4/29/96.
Parks Maintenance
Vermeer Stump Cutter 1 19,000 1 19,290 |[To Rayco Mfg. on 6/3/96.
Cushman Scooter 2 16,000 1 6,491 To Jerry Ferrel Kawasaki @ $6,491 on 6/3/96
Sanitation
Second of four annual installments for 1995
25 Cu. Yd. Radio Equipped Packer Truck 4 100,000 | 4 | 100,000 ggntract awarded to Eagle International @
94,330.
First of four ?nnual inkstallments for the I
. . purchase of four trucks awarded to Eagle
25 Cu. Yd. Radio Equipped Packer Truck 4 | 100,000 | 4 | 100,000 International GMC Truck Sales @ $398,149
on 4/8/96.
8 Cu. Yd. Radio Equipped Packer Truck 1 45,000 1 40,522 |To Eagle International on 4/29/96.
Traffic Engineering
3 Wheeled Vehicle - Cushman 1 14,000 1 13,199 [To Baker Vehicle Systems on 5/6/96.
Bucket Truck 1 29,000 1 30,424 |[To Valley Ford @ $30,424 on 7/1/96.
| - |To Lindsay Concrete @ $1,872 & Parker
Pole Storage Rack 1 5,000 1 4,356 Fabricating @ $2,484.




Appendix A

1996 Equipment Replacement Program

City Division & Type Budget Awarded
of Equipment Qty | Estimate | Qty | Amount Contract/Comments
Service Department (cont'd) 120,188
Utilities Services
-IReplacement Vehicle 1 15,000 1 11,699 |To Burt Greenwald Chevrolet on 3/18/96.
Water Distribution
1 Ton Van 1 19,000 1 18,375 |To Montrose Ford on 4/29/96.
Pavement Breaker for Backhoe 1 15,000 1 10,450 |To Akron Tractor & Equipment on 2/20/96.
Linc Welder 1 9,000 1 9,168 |To Mahoning Valley Supply on 5/20/96.
1/2 Ton Utility Truck 2 68,000 2 62,026 |To Montrose Ford on 7/1/96.
. . Purchased under Miscellaneous
Miscellaneous Equipment 30,000 Improvements (pg. 73)
Water Supply '
Riding Lawn Mower 1 13,000 1 8,470 |To Akron Tractor & Equipment Inc. 12/2/96.
i i Purchased under Misc. Improvements &
Miscellaneous Equipment 16,000 Machinery (pg. 71)
Total Service Department 679,000 691,076
Comunications
Air Compressor 1 9,000 1 11,778 |To Norco Equipment on 3/4/96
Total Communications 9,000 11,778




Appendix A

1996 Equipment Replacement Program

City Division & Type Budget Awarded

of Equipment Qty | Estimate | Qty | Amount Contract/Comments

Police Department

Marked Cars 19 | 300,000 |19 | 299,953 |To Burt Greenwald Chevrolet on 1/9/95
To Montrose Ford on 2/20/96 ($57,000

Traffic Cars 3 57,000 3 60,573 attributable to Capital)
To Burt Greenwald Chevrolet on 3/4/96

Unmarked Cars 6 | 72000 | 6 | 70,194 470 113 attributable to Capital)

Paddy Wagons 62,000 2 63,934 |To Valley Ford Truck Sales on 3/11/96

Total Police Department 491,000 491,000

Fire Department

\ Awarded to Pierce Manifacturing, Inc. on

75" Ladder Truck 11 272,500 | 1 | 434,240 |g/5/96 ($234,200 attributable to 1996 Capital
Investment Program).
Awarded to Burgess Hearse & Ambulance
Sales on 9/30/96 ($200,000 attributable to

Modular Ambulances 2 | 200,000 | 2 | 216,434 |Capital).

) ) Awarded to Finley Fire Equipment on

Chemical Foam Unit 1 | 148,500 | 1 | 148,500 |11/20/95. Reported in the 1995 Yearend
Progress Report.

Total Fire Department 621,000 434,200

Total 1996 Equipment Replacement 1.800.000 1.628.054

Program T T




Appendix B

1996 Water Main Construction

* 8th Street (Kenmore - Florida)

+ 19th Street (Florida - Harpster)

+ Alaho (Eastwood - Savoy)

+ Alonby (Thoreau - 388' south)

* Annapolis (Piedmont - east 349')

+ Artman Avenue (Hawkins - Kildare)

* Ashwood (Thurmont - east end)

* Barbara (Hammell - Hodder)

+ Beauparc Drive (Dartmouth - N/Tavondale)
+ Beauparc Drive (Tavondale - 250' south)
* Beaver Street (Corley - Gage)

* Belden (Piedmont - west)

+ Belleauwood (LaFayette - north end)

* Belleflower (Mistletoe - north)

* Belleflower (Diana Avenue - west)

* Bowery (Raymond - S. of Sheck)

+ Boxwood (Sycamore - Main)

+ Burbank (Ramona - Nutwood)

* California (East Ave. - west end)

Castle Boulevard (Deering - Rowles)

+ Courtland (Crestview east)

+ Coventry (Wilbeth - Palmetto)

+ Crouse (Lease - Hiembaugh)

* Cuyahoga Street (Sackett - N. of Holland)
+ Dartmouth (Harcourt - Beauparc)

* Davenport (Ferriot - Highgrove)

* Davies (Inman - Sylvan)

* DeWitt (Castle - Garman)

+ Plans Complete  * Construction Complete

* Dorset (Scotland - Income)

* Dover (Stoner - Bellevue)

+ Easement (Palmetto - Ellis)

+ Easter (East Ave. - Diagonal)

* Eastlawn (Darrow - Teddy)

+ Edwin (Stanford - Lockwood)

+ Ellis (Kelly - Easement)

+ Florida Avenue (18th Street - 19th Street)
Frederick (Little - S. of Lawton)

* Freedom (Climax - Scenic Way)

+ Georgia (Inman Street - Sylvan)

* Geraldine (Patterson - Lucille)

* Goodpark (Hayden - Delia)

* Graham Avenue (Woolf - Davenport)

* Graham Circle (Graham Ave. - N. & S.)
+ Greenvale (Kenilworth - Hollywood)

+ Greenvale (Molane - Foursome)

+ Greenvale (E. of Vosello - Reynolds)

+ Hammel Street (Elbur - Thoreau)

+ Hiawatha (Alton - north end)

* Highgrove (Shelburn - S. of Burnside)
+ Home Avenue (N. of Tallmadge - Moe Drive)
* Ira (E. of Edison - Princeton)

* Jean Avenue (E. of Alice - Shirley)

+ Jenkins Boulevard (Lurie - Alonby)

* Karg (Treeside - west end)

+ Kenmore (Wilbeth - 27th) _

+ LaFayette (Belleauwood - south)



Appendix B

1996 Water Main Construction (cont'd)

Lawton (Hawkins - Valdes)

* Liberty (Tanglewood - Western)

Little Street (Nome - Frederick)

* Lownsdale (Ayers - north 163)

+ Lumber Street (Manchester - west end)
+ Lurie (E. of Hammel - Jenkins)

* Manchester (Rothrock - Beulah)

* Manitou (Winnebago - S. of Tioga)

+ Millway (Manchester - Alta)

* Mistletoe (Diana - Mercer)

* Mustill Ct. (Mustill Street - north end)

* Nathan (Bowery - Thornton)

+ Niel Evan (Castle - Winhurst)

" * Nob Hill (Bastogne - Dickemery)

Nome Avenue (Little Street - Lawton)

+ Norledge (Eastland - Morningview)

* Northwood (Parkside Drive - west end)
+ Palisades (Bellridge - Merriman)

+ Palmetto (Rockford - Thornapple)

* Palmetto (Arlinton - east)

* Parkside (Northwood - north end)

+ Pembroke Road (N & S of Grafton)

* Portgage Drive (Highland - Portgage Path)
* Revere Road (N. of Falmouth - Burnham)
* Riverside Drive (Clifton - Magnolia)

+ Romayne (Portage Path - W. of Mark)
+ Romona (Goodyear - Morningview)

+ Plans Complete * Construction Complete

* Roosevelt (Newton - Scotland)

+ Rosewood (Rockford - Evergreen)

* Roslyn (Courtland - south 620"

* Scotland (Dorset - Rutland)

* Shadeside (Fernwood - Hillwood)

+ Stabler (Stoddard - Western)

+ Stabler (Birdwood - Pershing)

* State Street (Bowery - Locust)

* Stoddard (Wiltshire - Tanglewood)

* Stoner (Orlando - Crestview)

* Sunset (Mission - Clinton)

+ Sylvan Avenue (Davies - Archwood)
+ Tallmadge (Brittain - Greystone)

* Tanglewood (Shatto - Liberty)

* Tanglewood (Stoddard - Kenwood)
* Vane (S. of Longstone - S. end)

+ Virginia Avenue (Clifford - Davies)

+ Virginia Avenue (Firestone - Lindsay)
* Wallhaven (Alton - Wallhaven Sircle)
* Water Street (Bowery Street - State Street)
+ Waterford (Edwin - Nesmith Lake)

+ Western (Ganyard - Stabler)

+ Wichita (Dartmouth - north end)

+ Winhurst (E. of Deering - Castle)
* Winton (LaBelle - South of Diagonal)









